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1. Plan summary

1.1 Overview and summary schedules
Wagga Wagga is a thriving inland city in the Riverina district of NSW. The Wagga Wagga Local 
Government Area (LGA) constitutes both rural and urban areas, with some commercial, industrial 
and military areas. It has a total area of 4,886 square kilometres. Its population of 64,265 (as at 
30 June 2017) is forecast to grow by approximately 11,800 over the next 15 years.1 Residential 
development will be accompanied by new employment-generating development.

This extra development and population will generate additional demand for a range of local 
infrastructure that the Wagga Wagga City Council provides, including roads and shared paths, 
parks and recreation facilities, and community facilities.

Contributions of land, works and money from the developers of land throughout the City of 
Wagga Wagga will be a key source of funding for the required infrastructure upgrades.

Sections 7.11 and 7.122 of the Environmental Planning and Assessment Act 1979 (EP&A Act) 
authorises councils and other consent authorities to require contributions from developers for 
local infrastructure as part of their development approvals. Councils and accredited certifiers 
may only impose a contribution if it is of a kind allowed by and determined in accordance with a 
contributions plan, such as this plan.

This plan’s main purpose is to authorise the Council or an accredited certifier to impose 
conditions on development consents or complying development certificates (CDCs) requiring 
section 7.11 contributions or section 7.12 fixed rate levies from development to which the plan 
applies.

The contributions that are made by developers will be applied by the Council from 1 July 2019 to 
deliver the schedule of infrastructure land and works shown in Appendices A and B of this plan.

Consistent with the EP&A Act and the Environmental Planning and Assessment Regulation 2000 
(EP&A Regulation), this plan has been prepared having regard to the latest practice notes issued 
by the NSW Department of Planning and Environment.

It includes the following:

•	 A schedule of contribution rates for various types of development
•	 Information on the relationship between the expected future development and the demand 

for local infrastructure, including how the nexus-based section 7.11 contribution rates were 
calculated

•	 The Council’s policies on how and when developers can settle their development contributions 
obligations, including opportunities for developers to dedicate infrastructure, land and provide 
works in kind

•	 Specific provisions on the role of accredited certifiers in imposing and collecting development 
contributions

•	 Provisions to ensure the fair and transparent administration of development contributions 
received under this plan.

The appendices include:

Appendix A: A schedule and location maps of the local infrastructure that is to be delivered 
under the plan.

Appendix B: A schedule showing detailed descriptions of each infrastructure, including source 
document and staging information.

Appendix C: Background information on the anticipated development and future demand for 
local infrastructure in the city.

1. projections.id
2. Also described in this plan as ‘s7.11’ and ‘s7.12’
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Appendix D: Summaries of the key infrastructure studies informing the infrastructure schedules 
in this plan.

Appendix E: A schedule showing the various funding sources for the infrastructure included in 
this plan, including statements on the apportionment of costs to developments levied section 
7.11 contributions under the plan.

Appendix F: An extract from the EP&A Regulation showing how the proposed cost of 
development relevant to section 7.12 levies is calculated.

Appendix G: Sample cost summary report to calculate the proposed cost of development.The 
following plans are repealed by this plan:

Infrastructure category Summary of works included in this plan

Transport and traffic facilities •	 Key road corridor works
•	 New and upgraded intersections Bridge works
•	 Shared paths Footpaths Cycleways
•	 Streetscape works

Recreation and open space 
facilities

•	 Local and district park acquisitions Local and district park 
embellishments Street tree canopy plantings

•	 Multi-sport cycling complex
•	 New and upgraded sportsfields, including synthetic surface 

conversions
•	 Upgraded athletics facilities Riverside recreation facilities

Community facilities •	 Equex centre recoupment of costs

Table 1: Infrastructure proposed to be provided in this plan

Per 
Residenta

Per self-
contained 
dwelling in a 
seniors housing 
developmentb

Per 1 bed 
dwelling

Per 2 
bed 
dwelling

Per standard 
subdivision lot, 
dwelling house 
and 3 or more 
bed dwelling

Estella / Boorooma / 
Gobbagombalin

$7,143 $10,715 $10,715 $14,287 $18,573

Forest Hill - East 
Wagga Wagga

$4,130 $6,195 $6,195 $8,259 $10,737

Lloyd $6,940 $10,411 $10,411 $13,881 $18,045
Other Wagga Wagga $3,851 $5,776 $5,776 $7,702 $10,012

Table 2: Contribution rates for development subject to section 7.11 contributions.  
a- the per resident rate is relevant to calculating the contributions for boarding houses, group  
homes, and hostels. For these developments it is assumed that there is one resident per bed. 

b - seniors self-contained dwellings are charged this rate regardless of dwelling size

Development type - Development that has a proposed 
cost of carrying out the development

Levy rate

Up to and including $100,000 Nil

More than $100,000 and up to and including $200,000 0.5% of that cost

More than $200,000 1% of that cost

Table 3: Contributions for development subject to a section 7.12 levy
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•	 City of Wagga Wagga Section 94 Contributions Plan 2006 – 2019
•	 City of Wagga Wagga Section 94A Contributions Levy 2006 (‘the predecessor plans’).

This plan however does not affect development consents applying to land in the Wagga Wagga 
LGA containing conditions requiring contributions or levies under the predecessor plans.

This plan applies to a development application or application for a CDC that was submitted but 
not yet determined on the date on which this plan took effect.

1.2 Dictionary
In this plan, the following words and phrases have the following meanings: 

Affordable housing has the same meaning as in the EP&A Act

CDC means complying development certificate referred to in section 4.27 of the EP&A Act 

City means the City of Wagga Wagga Local Government Area

Consent authority has the same meaning as in section 4.5 of the EP&A Act but also includes an 
accredited certifier responsible for issuing a complying development certificate

Contribution catchment means an area used for determining reasonable section 7.11 
contribution rates in this plan and shown in Figure 2

Cost summary report means a report that describes the proposed cost of development for the 
purpose of calculating a section 7.12 levy as per section 2.3.2 of this plan and defined in Clause 
25J of the EP&A Act Regulation

Council means Wagga Wagga City Council

Demand credit means an allowance for the assumed infrastructure demand that is present 
on a development site and should be accounted for in calculating reasonable section 7.11 
contributions

Development has the same meaning as section 1.5 of the EP&A Act and includes the 
subdivision of land

Development Application DA has the same meaning as the EP&A Act

Environmental heritage means items in Schedule 5 of the Wagga Wagga Local Environmental 
Plan 2010

EP&A Act means the NSW Environmental Planning and Assessment Act 1979

EP&A Regulation means the NSW Environmental Planning and Assessment Regulation 2000

Local infrastructure means public amenities and public services that are traditionally the 
responsibility of local government, excluding water supply or sewerage services

Material public benefit means a public amenity or public service offered by a developer to partly 
or fully satisfy a section 7.11 contribution condition included in a development consent

Sections 7.11 and 7.12 of the Environmental Planning and Assessment Act 1979 (EP&A Act) 
authorises councils, private certifiers and other consent authorities to require contributions from 
developers for local infrastructure as part of their development approvals

Social housing is secure and affordable rental housing for people on low incomes with housing 
needs. It includes public, community and Aboriginal housing. (Family and Community Services)
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1.3 Name and commencement of plan
This plan is called Wagga Wagga Local Infrastructure Contributions Plan (LICP) 2019 - 2034.

This plan commences on the date given under clause 31(2) of the EP&A Regulation or the date 
specified in the public notice which is 1 July 2019.

1.4 What are the purposes of this plan?
The main purpose of this plan is to authorise:

•	 The consent authority, when granting consent to an application to carry out development to 
which this plan applies; or

•	 The Council or an accredited certifier, when issuing a CDC for development to which this plan 
applies,

to require either a contribution (under section 7.11 of the EP&A Act) or a fixed development 
levy (under section 7.12 of the EP&A Act) to be made towards the provision, extension or 
augmentation of local infrastructure required as a consequence of development in the Wagga 
Wagga LGA. The contribution or levy may also be applied towards existing local infrastructure 
that was provided in anticipation of, or to facilitate, such development.

Other purposes of this plan are as follows:

•	 To provide the framework for the efficient and equitable determination, collection and 
management of development contributions in Wagga Wagga LGA.

•	 To establish the relationship between the expected development and proposed local 
infrastructure to demonstrate that the section 7.11 contributions, required under this Plan, are 
reasonable.

•	 To allow the opportunity for local infrastructure to be provided by land developers as works in 
kind, in lieu of paying a monetary contribution.

•	 To allow the opportunity for the dedication of land by land owners at no cost to Council, in lieu 
of a monetary contribution.

•	 To ensure that the broader Wagga Wagga community is not unreasonably burdened by the 
provision of local infrastructure, that is required as a result of development in the Wagga 
Wagga LGA.
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1.5 What land does this plan apply to?
This plan applies to all land in the Wagga Wagga LGA. See Figure 1.

Within this area are discrete contribution catchments as shown in Figure 2. The catchments 
reflect the nexus between anticipated developments and the different infrastructure items 
included in this plan. The catchments are:

•	 Estella, Boorooma and Gobbagombalin
•	 Forest Hill
•	 Lloyd
•	 Other Wagga Wagga (being all the land in the LGA outside of the above catchments).

Figure 1: Wagga Wagga LGA – land affect by the plan
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Figure 2: Contribution catchments map. Note: ‘Other Wagga Wagga’ catchment is 
all development that is proposed outside the catchment areas shown in Figure 2.
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1.6 What development does this plan apply 
to?
Subject to Section 1.7 (exempt development), this plan applies to developments described in 
Sections 1.6.1, 1.6.2 and 1.6.3 on the following pages.

Does the proposal 
include development 
classed as ‘residential 

accommodation’ 1.2 
under Wagga Wagga 

LEP 2010?

Does the proposal 
comprise only a 

purpose or purposes 
listed in Section 1.7 of 

this plan?

Does the proposal 
include both residential 

and accommodation 
and another type of 

development in the one 
DA?

A s7.11 contribution is 
required for the 
development.

See page X of the plan 
to calculate the 

amount.

Either a s7.11 
contribution or a s7.12 
levy is required for the 

development.
See page X of the plan 

for more details.

A s7.12 levy is required 
for the development.

See page X of the plan 
to calculate the 

amount.

No contribution or 
levy is required for the 

development.

Would the development 
result in an increased 

number of residents on 
the site?

Does the proposed 
cost of the develop-

ment exceed 
$100,000?

Yes

No

No

Yes

Yes

Yes

Yes

No

NoNo

Figure 3: Developments subject to contributions and levies under this plan 
Note: Includes the subdivision of land. See definition in Section 1.6.1
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Figure 3 is a flow chart that summarises the contributions and levies that apply to developments 
under this plan.

1.6.1 Residential accommodation
Residential accommodation developments (including the subdivision of land)3 that would result 
in a net increase in residents on the land, will be subject to a condition requiring a contribution 
imposed under section 7.11 of the EP&A Act.

•	 Net increase in residents is determined by applying the assumed occupancy rates shown in 
Section 2.2.1 (Table 4) to both the existing and proposed development on the land.*

*Note: There is assumed to be no net increase in residents in the case where the development involves only a replacement 
dwelling or additions and alterations to an existing dwelling.

•	 Refer to Section 1.9.1 for the contribution rates that apply.
•	 Refer to Section 2.2.1 for how to calculate the contribution amount for any development.
For the purposes of this plan ‘residential accommodation’ means a building or place used 
predominantly as a place of residence and includes any of the following:

•	 attached dwellings
•	 boarding houses
•	 dual occupancies
•	 dwelling houses
•	 group homes
•	 hostels
•	 multi dwelling housing
•	 residential flat buildings
•	 rural workers’ dwellings
•	 semi-detached dwellings
•	 seniors housing
•	 shop top housing

1.6.2 Mixed use developments
A single development application can only be the subject of either a section 7.11 contribution 
or a section 7.12 levy, not both. Where a single development application comprises a mix of 
residential accommodation and other development (i.e. developments that have components 
covered by both Sections 1.6.1 and 1.6.3), the component that represents 51% or more of the 
share of the gross floor area (GFA) of the proposed development shall inform which contribution 
method applies. Where the gross floor area is a 50/50 split, section 7.11 contributions will apply.

Case 1: A proposed development comprises 1,000 square metres of residential 
accommodation GFA and 300 square metres of retail premises GFA, then a section 7.11 
contribution would be imposed on that development. The contribution would be calculated 
on the type (a) component only, being the residential floor space.

Example: In this case, the residential GFA of 1000m2 is proposed as 12 x 2 bedroom 
dwellings in Central Wagga Wagga.

The contribution for this development application would be:

12 dwellings x $7,702 (Table 2) = $92,424

3. Development involving the subdivision of land into residential lots will attract a s 7.11 contribution that is payable at the 
subdivision certificate stage. Refer to section 3.1.
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Case 2: A proposed development comprises a shop with a GFA of 250 square metres and 
a dwelling with a GFA of 200 square metres. In this case the type (b) component comprises 
the majority of the total GFA in the development (250m2 out of 450m2, or 55%), and a 
section 7.12 levy based on the proposed cost of the entire development would be imposed.

Example: In this case, the total cost of development is proposed as $1,200,000. The 
contribution for this development application would be:

$1,200,000 x 1% = $12,000

In the case where the majority (51%) of the total gross floor area is a type (b) development, the 
section 7.12 levy shall be based on the proposed cost of the entire development including the 
type (a) component.

1.6.3 Other development
Developments other than developments described in Sections 1.6.1 and 1.6.2 that have a 
proposed cost of development that is more than $100,000 will be subject to a condition requiring 
the payment of a levy under section 7.12 of the EP&A Act.

•	 Refer to Section 1.9.2 for the levy rates that apply
•	 Refer to Section 2.3.1 for how to calculate the levy amount for any development.
For the sake of clarity, a section 7.12 levy will be imposed regardless of any existing or approved 
development, or any contributions imposed on previous development, on the site. For example, 
where a site is the subject of a DA for the subdivision of land, and is later the subject of a DA 
for a building on that same land, then a section 7.12 levy will apply provided the development in 
each case is not exempted as per Section 1.7 of this plan and has a proposed cost exceeding 
$100,000.

1.7 What development is exempt from 
contributions or levies?
This plan does not apply to the following types of developments:

•	 Secondary dwellings
•	 A dwelling house on a lot created in an earlier subdivision approval that was subject to a 

section 94 / section 7.11 contribution
•	 Any work or a change from one use to another that does not result in any increase in GFA on 

the land
•	 Development exempted from section 7.11 contributions or section 7.12 levies by a direction 

made by the Minister for Planning under section 7.17 of the EP&A Act4

•	 Development for the purpose of the adaptive re-use of an item of environmental heritage that 
is identified in the Wagga Wagga Local Environmental Plan 2010

•	 Social housing and affordable housing
•	 Development for the purposes of any form of seniors housing defined in State Environmental 

Planning Policy (Housing for Seniors or People with a Disability) 2004 that is provided by a 
social housing provider

•	 Works to raise an existing dwelling to above the Flood Planning Level
•	 Public infrastructure to be carried out by or on behalf of any public authority including the 

Council.

4. or the corresponding sections 94 and 94A of the EP&A Act that existed immediately before the commencement of the 
Environmental Planning and Assessment Amendment Act 2017
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1.8 What local infrastructure is included in 
this plan?
The infrastructure included in this plan has either been provided or is expected to be provided 
over the next 15 years.

The local infrastructure to be funded by contributions from developers received under this plan is 
listed in Table 4.

The following costs will also be met by contributions imposed under this plan:

•	 The costs of preparing relevant studies to enable Council to understand the infrastructure 
demands arising from future development

•	 The costs of preparing and administering this plan
•	 The costs of borrowing money that will enable earlier delivery of the infrastructure included in 

this plan.
Details of costs of local infrastructure included in this plan are included in Appendices A and E.

Infrastructure category Summary of works included in this plan

Transport and traffic facilities •	 Key road corridor works
•	 New and upgraded intersections Bridge works
•	 Shared paths Footpaths
•	 Cycleways Streetscape works

Recreation and open space facilities •	 Local and district park acquisitions Local and district 
park embellishments Street tree canopy plantings

•	 Multi-sport cycling complex
•	 New and upgraded sportsfields, including synthetic 

surface conversions
•	 Upgraded athletics facilities Riverside recreation 

facilities
Community facilities Equex centre recoupment of costs

Table 4: Summary of local infrastructure included in this plan
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1.9 What are the contribution and levy rates 
for local infrastructure?
1.9.1 Development subject to a section 7.11 
contribution
The section 7.11 contribution rates in this plan are based on an assessment of demand and 
available funding sources. Details of the approach used for calculating the rates are included in 
Section 3.2.4 of this plan.

Table 5 contains the section 7.11 contribution rates for the different infrastructure demand 
catchments on a per resident, per dwelling and per lot basis.

A map showing the location of the contribution catchments as presented in Table 2 is contained 
in section 1.5.

Important Note: At the time this plan was prepared, consent authorities could not generally 
impose a monetary contribution on a residential development that exceeded $20,000 per lot or 
dwelling. This restriction is due to a direction made by the Minister for Planning on 21 August 
2017. The consent authority therefore shall not impose a total section 7.11 monetary 
contribution under this plan that exceeds $20,000 for each dwelling approved in the 
development.

Councils may, on application to the Department of Planning and Environment, request the 
Minister direct that residential development in an urban release area or areas be subject to a 
section 7.11 contribution not exceeding $30,000 for each dwelling. Unless and until the Minister 
makes a different direction, the current $20,000 cap will continue to apply.

Per 
Residenta

Per self-
contained 
dwelling in a 
seniors housing 
developmentb

Per 1 bed 
dwelling

Per 2 
bed 
dwelling

Per standard 
subdivision lot, 
dwelling house 
and 3 or more 
bed dwelling

Estella / Boorooma / 
Gobbagombalin

$7,143 $10,715 $10,715 $14,287 $18,573

Forest Hill - East 
Wagga Wagga

$4,130 $6,195 $6,195 $8,259 $10,737

Lloyd $6,940 $10,411 $10,411 $13,881 $18,045
Other Wagga Wagga $3,851 $5,776 $5,776 $7,702 $10,012

Table 5: Contribution rates for development subject to section 7.11 contributions.  
a- the per resident rate is relevant to calculating the contributions for boarding houses, group  
homes, and hostels. For these developments it is assumed that there is one resident per bed. 

b - seniors self-contained dwellings are charged this rate regardless of dwelling size
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Development type - Development that has a proposed 
cost of carrying out the development

Levy rate

Up to and including $100,000 Nil

More than $100,000 and up to and including $200,000 0.5% of that cost

More than $200,000 1% of that cost

Table 6: Contributions for development subject to a section 7.12 levy

1.9.2 Developments subject to a section 7.12 levy
Table 6 contains the rates for developments that are subject to a section 7.12 levy under this 
plan.

Refer to Section 2.3.1 for guidance on how to calculate a section 7.12 amount for any individual 
development, including worked examples.
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2. How and when will contributions 
be imposed on developments?

This plan authorises section 7.11 contributions and section 7.12 levies to be imposed on 
development consents and CDCs by consent authorities.

In most cases the consent authority will be the Council or accredited certifiers.

However, the consent authority for any State significant development is the Minister for Planning 
or the Independent Planning Commission. The EP&A Act allows the Minister or the Commission 
to impose a condition under section 7.11 or 7.12 on a State significant development even 
though it is not authorised (or of a kind allowed) by, or is not determined in accordance with, this 
contributions plan.

2.1 Monetary contributions
This plan authorises the Council or an accredited certifier, when determining an application for 
development or an application for a CDC, and subject to other provisions of this plan, to impose 
a condition requiring a monetary contribution under either section 7.11 or section 7.12 of the 
EP&A Act on that approval for:

•	 The provision, extension or augmentation of local infrastructure to be provided by Council; and
•	 The recoupment of the previous costs incurred by Council in providing existing local 

infrastructure.
A section 7.12 levy cannot be required in relation to development if a section 7.11 contribution 
is required in relation to that development. For mixed development refer to Section 1.6.2 of this 
Plan for direction on what to apply. 

The types of development subject to either a contribution or levy, and the contribution or levy 
rates applying to different development types, are identified in Section 1.6 and Tables 2 and 3 of 
this plan.

Accredited certifiers should also refer to Section 2.4 of this plan as to their obligations in 
assessing and determining applications.

2.1.1 Variations
The consent authority, other than a private accredited certifier, may, after considering a written 
application, vary the section 7.11 or section 7.12 monetary contribution otherwise calculated in 
accordance with the provisions of this plan.

An accredited certifier, other than the Council, cannot vary a section 7.11 contribution or section

7.12 levy calculated in accordance with this plan, without Council’s written approval.

A developer’s request for variation to a contribution calculated in accordance with this plan must 
be supported by written justification setting out the following, as relevant:

•	 the grounds on which the variation to the plan contribution is reasonable in the circumstances
•	 details and calculations showing that application of the plan’s contribution rates results in an 

unreasonable contribution amount
•	 calculations showing that an alternative amount fairly reflects the net increase in demand for 

the infrastructure included in this plan.
The consent authority will not consider requests for reductions based solely on any perceived 
broader community benefit of the development.

All requests for variations to contributions will need to be considered by executive members of 
council staff and subsequently approved by the Council.



17WAGGA WAGGA LOCAL INFRASTRUCTURE CONTRIBUTIONS PLAN 2019-2034 WAGGA WAGGA CITY COUNCIL

2.2 Section 7.11 contributions
2.2.1 Calculating a section 7.11 contribution 
amount
The contribution that applies to the development is calculated using:

•	 the map in Figure 2 to identify the relevant contributions catchment the development is 
situated in

•	 the relevant catchment contribution rates shown in Table 2, less any allowances (demand 
credits) for assumed infrastructure demand arising from existing developments, if applicable 
(refer to Table 4).

The occupancy rates included in Table 4 reflect the estimate of future infrastructure demand 
for the proposed residential accommodation development as well as the estimate of existing 
demand credits for existing development.

For clarity, where a development is proposed on a site that has existing improvements such as 
a dwelling, or a vacant lot on which a dwelling is permitted (with or without consent), a demand 
credit is to be allowed for in a contribution calculation. Any credits provided under this plan are as 
allowed for under this plan (refer to the worked examples below). 

Residential accommodation Assumed occupancy rate

Vacant allotments on which a dwelling is permissible with or 
without consent, dwelling houses, dwellings with 3 or more 
bedrooms

2.6 persons per dwelling / lot

Dwellings with 2 bedrooms 2 persons per dwelling

Bedsitters and 1-bedroom dwellings;

Self-contained dwellings in a seniors housing development 1.5 persons per dwelling

Boarding houses, group homes and hostels 1 person per bed

Table 4: Assumed occupancy rates for calculating contributions and demand credits

Worked example 1
A proposed residential flat building development in Central Wagga Wagga involves the 
demolition of 2 x 4 bedroom dwelling houses on 2 allotments of land and construction of a 
new building containing 12 x 3-bedroom apartments and 5 x 2-bedroom apartments.

12 x 3 bedroom dwellings = 12 x $10,012 (refer to Table 2) = $120,144 
plus 5 x 2 bedroom dwellings = 5 x $7,702 (refer to Table 2) = $38,510 
less 2 x 4 bedroom dwellings credit = 2 x $10,012 (refer to Table 2) = $20,024

Total contribution = $138,630

Worked example 2
A proposed subdivision of land in Gobbagombalin involves the creation of 15 Torrens title 
allotments on a single parent lot that is vacant.

15 lots = 15 x $18,573 (refer to Table 2) = $278,595 
less 1 existing vacant lot credit = 1 x $18,573 (refer to Table 2) = $18,573

Total contribution = $260,022
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2.2.2 Latest rates to be used
The monetary section 7.11 contribution rates shown in Table 2 reflect the contribution rates at the 
date that this plan commenced.

To ensure that the value of contributions for the construction and delivery of infrastructure is 
not eroded over time by inflation or significant changes in land values, this plan authorises that 
contribution rates will be adjusted over time.

Council will - without the necessity of preparing a new or amending contributions plan - make 
changes to the section 7.11 contribution rates set out in this plan to reflect annual movements in 
the Consumer Price Index (All Groups Index) for Sydney, as published by the Australian Bureau of 
Statistics. Rates will be indexed every July using the CPI index published in the March quarter of 
the same year.

The section 7.11 contribution imposed on a development will reflect the latest, indexed 
contributions rates authorised by this plan.

Applicants and accredited certifiers should inquire at the Council for information on the latest 
contribution rates. The latest contribution rates will also be published in Council’s Fees and 
Charges document.

2.2.3 Land contributions
This plan authorises the consent authority, other than an accredited certifier5, when granting 
consent to an application to carry out development to which this plan applies, to impose a 
condition under section 7.11(1) of the EP&A Act requiring the dedication of land free of cost to 
Council for the provision, extension or augmentation of local infrastructure to be provided by 
Council.

Wherever land required under this plan is situated within a development site, the consent 
authority will generally require the developer of that land to dedicate the land required under this 
plan free of cost. So that the contribution is reasonable, the monetary section 7.11 contribution 
required from that development will be adjusted to reflect the value of the land dedicated.

2.2.4 How are the section 7.11 contribution rates 
calculated?
There are specific requirements for section 7.11 contributions as distinct from section 7.12 levies, 
including the following:

5. Note: the EP&A Act does not allow an accredited certifier other than a Council to impose a condition requiring the dedication 
of land free of cost.

Worked example 3
A 10-bed boarding house is proposed in Central Wagga Wagga on a site which currently 
contains a single dwelling house.

Boarding house with capacity to accommodate 10 people = 10 x $3,851 (refer to Table 2) = 
$38,510 
less 1 existing dwelling house credit = 1 X $10,012 (refer to Table 2) = $10,012

Total contribution = $28,498
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•	 Contributions can only be imposed if the consent authority considers that the development 
‘will or is likely to require the provision of or increase the demand for public amenities and 
public services within the area’ (s7.11(1))

•	 Contributions toward recoupment of facilities can only be imposed if the facilities were 
provided in preparation for or to facilitate the carrying out of development in the area and 
the development will benefit from the provision of those public amenities or public services 
(s7.11(3))

•	 Contributions that are imposed must be reasonable (s7.11(2) and (4)), and that a developer 
may appeal to the Land and Environment Court on the grounds that the contributions 
imposed on a development are unreasonable in the particular circumstances of the case 
(s7.13(3)).

These requirements mean that any contributions plan that authorises section 7.11 contributions 
should show that the contribution rates are reasonable by explaining the relationship between the 
anticipated developments and the infrastructure included in the plan that is needed to meet the 
demands of those developments.

So that the contributions that are imposed are reasonable, the section 7.11 contribution rates in 
this plan have been calculated following an assessment of infrastructure demand, and applying 
the principles of nexus and fair cost apportionment.

This section provides a summary of the increase in demand for infrastructure related to 
development and other factors that have informed the section 7.11 contribution rate formula.

Demand, nexus and cost apportionment summary
Wagga Wagga LGA is anticipated to grow by around 11,800 persons between 2019 and 2034.6 
This growth is likely to be spread through most areas, but 70% of it will be in the city’s urban 
release areas located north, south and east of the city’s established suburbs – i.e. Estella, 
Boorooma, Gobbagombalin, Forest Hill and Lloyd. An assessment of the anticipated scale, rate, 
location and types of future development generating the extra demand for local infrastructure is 
included in Appendix C.

This plan includes an array of infrastructure to meet the demands of this growth. This 
infrastructure list – which is included in Appendices A and B – includes items carried forward 
from predecessor contributions plans and which are needed to serve future development, as well 
as items identified in key transport, recreation, open space and community strategies recently 
completed by the Council. Summaries of those strategies are included in Appendix D.

Future development in the different parts of the city will generate a different level of demand for 
each of the infrastructure items in the plan. To ensure that contribution rates for each item are 
reasonable, the plan includes an assessment that considers the following:

•	 the carrying over of contributions monies collected under predecessor plans
•	 accounting for grants or other income likely to be available to provide the facilities included in 

this plan
•	 whether infrastructure serves one or more geographic areas, and the degree to which 

development in different areas generate demands
•	 whether the infrastructure serves existing or new populations or both, and the degree to which 

these populations generate demands.

This assessment - included in Appendix E - has resulted in the determination of an ‘effective 
apportionment factor’ which is the Council’s assessment of the fair proportion of infrastructure 
cost that should be met by new residential accommodation development in the Wagga Wagga 
LGA.

6. projections.id
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Formula
The per resident contribution rate for all types of local infrastructure is as follows:

The total section 7.11 contribution that would apply to a proposed development is calculated 
based on the number of new residents. It can also be converted to the number of proposed new 
dwellings.

To determine the contribution based on the new residents, multiply the contribution rate per 
person by the proposed net additional residents in the proposed development.

To determine the contribution rate per dwelling, multiply the contribution rate per person by the 
relevant assumed occupancy rate (per dwelling type) shown in Table 4.

Contribution calculations should also account for any infrastructure demand credits that may 
apply to the existing residential accommodation development on the site. Refer to Section 2.2.1 
and worked examples for more details.

2.3 Section 7.12 levies
2.3.1 Calculating a section 7.12 levy
The total levy amount that is imposed on any individual development is calculated by multiplying 
the applicable levy rate in Table 3 by the proposed cost of the development.

Clause 25J of the EP&A Regulation sets out how the proposed cost of carrying out development 
is determined. A relevant extract of the clause is included in Appendix F.

There is no allowance for assumed existing infrastructure demand / demand credits in the 
calculation of any section 7.12 levy.

∑ ( P )

$INF x EAR%
Contribution per resident ($) =

$INF: the estimated total cost - or if the facility has been completed, the indexed actual

cost - of providing each of the local infrastructure items and plan preparation and 
administration activities included in this plan. Refer to works schedule in Appendix A 
for amounts.

EAR%: ‘Effective Apportionment Rate’. This means the proportion of the total cost 
of each infrastructure item that should reasonably be met by the expected population 
growth in the relevant catchment area after accounting for existing or external demand, 
existing held contributions funds, anticipated grants and other funding. Refer to 
Appendix E for EAR% values.

P: The expected population growth in the relevant catchment area. Refer to works 
schedule in Appendix A for values.
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Worked example:
A proposed warehouse development in Bomen involves the demolition of existing 
improvements and the construction of a building, car parking and landscaping with a 
proposed cost of development of $12 million.

$12 million (development cost) X 1% = $120,000 
(The development cost exceeds $200,000)

Total section 7.12 levy = $120,000

2.3.2 Cost Summary Report must accompany 
development application or complying 
development certificate
Where a section 7.12 levy is required under this plan in relation to a DA or application for a 
CDC, the application is always to be accompanied by a cost summary report prepared at the 
applicant’s cost, setting out an estimate of the proposed cost of carrying out the development.

Council will validate all cost summary reports before they are accepted using a standard costing 
guide or other generally accepted costing method. Should the costing as assessed by Council be 
considered inaccurate, Council may, at its sole discretion and at the applicant’s cost, engage a 
person to review a cost summary report.

2.3.3 Who may provide a Cost Summary Report?
A person who, in the opinion of the Council is suitably qualified to provide an estimate of the 
proposed cost of carrying out development may do so for the purposes a report referred to in 
section 2.3.2.

Council encourages the use of a Quantity Surveyor, or industry recognised building cost 
indicators in the preparation of estimates for the purpose of preparing a cost summary report.

A template cost summary report is shown in Appendix G.

2.4 Obligations of accredited certifiers
Accredited certifiers are also required to determine any section 7.11 contributions or section 
7.12 levies that may be required to be made for developments that can be approved through 
complying development certificates. The process for the determination of either a section 7.11 
contribution or section 7.12 levy is described below and sample conditions for a CDC are also 
provided.

2.4.1 Complying development certificates
This plan requires that, in relation to an application made to an accredited certifier for a CDC:

•	 the accredited certifier must, if a CDC is issued, impose a condition requiring a monetary 
contribution, if such a contribution is authorised by this plan

•	 the amount of the monetary contribution that the accredited certifier must so impose is the 
amount determined in accordance with this section

•	 the terms of the condition be in accordance with this section.
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Procedure for determining a section 7.11 contribution amount
The procedure for an accredited certifier to determine the amount of the section 7.11 monetary 
contribution for complying development is as follows:

1.	 If, and only if, specified in writing in the application for a CDC, the applicant has requested a 
credit under section 7.11(6) of the EP&A Act such as that envisaged in Section 2.2.1 of this 
plan, or an exemption or part or the whole of the development under Section 1.7 of this plan, 
the accredited certifier must:

a)	 make a request in writing to the Council for the Council’s advice on whether the request is 
granted, or the extent to which it is granted; and

b)	 in calculating the monetary contribution, comply with the Council’s written advice or if 
no such advice has been received prior to the granting of the CDC refuse the applicant’s 
request.

2.	 Determine the unadjusted contributions in accordance with the rates included in Table 2 of this 
plan taking into account any exempted development specified in Section 1.7 and any advice 
issued by the Council under paragraph 1(b) above.

3.	 Adjust the calculated contribution to reflect the indexed cost of the provision of infrastructure.

4.	 Subtract any infrastructure demand credit advised by the Council under paragraph 1(b) for any 
assumed local infrastructure demand relating to existing development.
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Terms of a section 7.11 condition
The terms of the condition requiring a section 7.11 contribution are as follows:

Time for payment
The contribution must be paid prior to any work authorised by this complying development 
certificate commencing, as required by section 136L of the Environmental Planning and 
Assessment Regulation 2000.

Deferred or periodic payments of contributions may be accepted in certain circumstances in 
accordance with the Council’s policy included in the contributions plan.

Works in kind agreement
This condition does not need to be complied with to the extent specified in any planning 
agreement of works in kind agreement entered into between the developer and the Council.

$CC is the contribution amount shown in this certificate expressed in dollars.

CPIP is the Consumer Price Index (All Groups Index) for Sydney as published by the 
Australian Statistician for the March quarter previous to the date of the payment of the 
contribution.

CPIC is the Consumer Price Index (All Groups Index) for Sydney as published by the 
Australian Statistician for the March quarter previous to the date of the issue of this 
certificate.

Note: The contribution payable will not be less than the contribution specified in this 
certificate.

Contribution
The developer must make a monetary contribution to Wagga Wagga City Council in 
the amount of $[insert amount] for the purposes of the local infrastructure identified in 
the Wagga Wagga Local infrastructure Contributions Plan 2018.

Contribution catchment
Contribution 

amount
Estella / Boorooma / Gobbagombalin $[insert amount]

Forest Hill - East Wagga Wagga $[insert amount]

Lloyd $[insert amount]

Other Wagga Wagga $[insert amount]

Indexation
The monetary contribution must be indexed between the date of this certificate and the 
date of payment in accordance with the following formula:

CPIC

$CC x CPIP
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Procedure for determining the section 7.12 levy amount
1.	 Ensure that the development is not subject to a section 7.11 contribution under this plan or 

any other contributions plan adopted by the Council and that remains in force.

2.	 Determine the section 7.12 levy in accordance with the Cost Summary Report prepared by or 
on behalf of the applicant under Section 2.3.2 of this plan using the rates included in Table 3 
of this plan and taking into account any exempt development specified in Section 1.7.

Terms of a section 7.12 condition
The terms of the condition requiring a section 7.12 levy are as follows:

Contribution
The developer must make a monetary contribution to Wagga Wagga City Council in the amount 
of $ [insert amount] for the purposes of the local infrastructure identified in the Wagga Wagga 
Local infrastructure Contributions Plan 2018.

Indexation
The monetary contribution is based on a proposed cost of carrying out the development of 
$ [insert amount]. This cost (and consequently the monetary contribution) must be indexed 
between the date of this certificate and the date of payment in accordance with the following 
formula:

Time for payment
The contribution must be paid prior to any work authorised by this complying development 
certificate commences, as required by clause 136L of the Environmental Planning and 
Assessment Regulation 2000. Deferred payments of contributions in relation to complying 
development certificates will not be accepted.

Works in kind agreement
This condition does not need to be complied with to the extent specified, if a works in kind 
agreement is entered into between the developer and the Council.

$Co is the original development cost estimate assessed at the time of the issue of the 
complying development certificate.

Current CPI is the Consumer Price Index (All Groups Index) for Sydney as published 
by the Australian Bureau of Statistics in the March quarter previous to the date of 
payment.

Base CPI is the Consumer Price Index (All Groups Index) for Sydney as published 
by the Australian Bureau of Statistics in the March quarter previous to the date of 
imposition of the condition requiring payment of a contribution.

Base CPI

$Co x Current CPI
Indexed development cost ($) =
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2.4.2 Construction certificates
It is the responsibility of an accredited certifier issuing a construction certificate for building 
work or subdivision work, to ensure that each condition requiring the payment of a monetary 
contribution before work is carried out has been complied with in accordance with the CDC or 
development consent.

The accredited certifier must ensure that the applicant provides a receipt (or receipts) confirming 
that contributions have been fully paid and copies of such receipts must be included with copies 
of the certified plans provided to the Council in accordance with clause 142(2) of the EP&A 
Regulation. Failure to follow this procedure may render such a certificate invalid and expose the 
certifier to legal action.

The only exceptions to the requirement are where a work in kind, material public benefit, 
dedication of land and / or deferred payment arrangement has been agreed by the Council. In 
such cases the Council will issue a letter confirming that an alternative payment method has been 
agreed with the applicant. 
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3. How and when can a contribution 
requirement be settled?

3.1 Timing of payments
•	 A monetary contribution required to be paid by a condition imposed on the development 

consent in accordance with this plan is to be paid at the time specified in the condition.
•	 Generally, the condition will provide for payment as follows:
•	 For development where no further approvals area required – before the development consent 

is issued
•	 For development involving subdivision – the contribution must be paid prior to the release of 

the subdivision certificate (linen plan)
•	 For development not involving subdivision, but where a construction certificate is required, 

the contribution must be paid prior to the release of the construction certificate for any works 
authorising construction above the floor level of the ground floor

•	 For works authorised under a CDC, the contributions are to be paid prior to any work 
authorised by the certificate commencing, as required by clause 136L of the EP&A Regulation.

3.2 Adjustment of contribution and levy 
amounts at the time of payment
To ensure that the value of contributions for the construction and delivery of infrastructure is 
not eroded over time by inflation or significant changes in land values, this plan authorises that 
contribution amounts included in consents will be adjusted over time.

A section 7.11 monetary contribution amount required by a condition of development consent 
imposed in accordance with this plan will be indexed between the date of the grant of the 
consent and the date on which the contribution is paid in accordance with annual movements 
in the March quarter Consumer Price Index (All Groups Index) for Sydney as published by the 
Australian Bureau of Statistics.

Similarly, the proposed cost of carrying out development, subject of a section 7.12 levy, is to be 
indexed between the date of the grant of the consent and the date on which the contribution 
is paid in accordance with annual movements in the March quarter Consumer Price Index (All 
Groups Index) for Sydney as published by the Australian Bureau of Statistics.

3.3 Deferred or periodic payments
The applicant or any other person entitled to act upon a development consent containing a 
section

or section 7.12 monetary condition imposed in accordance with this plan may apply to the 
Council under section 4.55 of the EP&A Act to modify the condition to provide for the deferred or 
periodic payment of the contribution, secured by a bank guarantee.

Approval for deferred or periodic payment can only be made by a resolution of the Council, and 
will only be granted:

1.	 in exceptional circumstances such as the demonstrated financial hardship of the developer, 
and

2.	 where the deferred or periodic payment:

a)	 will not prejudice the timing or the manner of provision of public amenities and services 
within the Council area; and

b)	does not otherwise create an undesirable precedent.
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3.4 Are there alternatives to paying a 
monetary contribution?
A person entitled to act on a development consent may make an offer to the Council to carry out 
works, dedicate land, or provide a material public benefit in part or full satisfaction of a monetary 
contribution required by a condition of consent imposed under this plan.

If a developer wishes to deliver infrastructure that is included in this plan on the Council’s behalf 
delivering that infrastructure, then the developer can approach this either one of two ways:

1.	 The developer may offer to enter into a planning agreement to undertake works, make 
monetary contributions, dedicate land, or provide some other material public benefit. Planning 
agreements are the most appropriate mechanism for offers made prior to the issue of a 
development consent for the development.

2.	 If the developer has already received a development consent containing a condition requiring 
a monetary contribution, the developer may offer to undertake works in kind (WIK) or provide a 
material public benefit through a works in kind agreement.

The decision to accept either of these alternatives is at the sole discretion of Council.

Offers of planning agreements shall be negotiated, assessed, executed and implemented in 
accordance with Council’s Planning Agreements Policy POL 096, or any policy subsequently 
adopted by the Council that supersedes that policy.

Offers of WIK agreements shall be negotiated, assessed, executed and implemented in 
accordance with Council’s Works In Kind Policy POL 003, or any policy subsequently adopted by 
the Council that supersedes that policy.

Copies of the policies can be viewed on Council’s website: https://www.wagga.nsw.gov.au/city- 
of-wagga-wagga/council/policies/list-of-policies.
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4.1 Relationship of this plan to other 
contributions plans
The following plans are repealed by this plan:

•	 City of Wagga Wagga Section 94 Contributions Plan 2006 – 2019
•	 City of Wagga Wagga Section 94A Contributions Levy 2006 (‘the predecessor plans’).

This plan however does not affect development consents applying to land in the Wagga Wagga 
LGA containing conditions requiring contributions or levies under the predecessor plans.

Contribution imposed on developments and funds received under the predecessor plans will be 
applied to completing the infrastructure items in this plan. The planned allocation of those funds 
is shown in Appendix E.

4.2 Transitional arrangements
This plan applies to a development application or application for a CDC that was submitted but 
not yet determined on the date on which this plan took effect, 1 July 2019.

4.3 Pooling of contributions funds
This plan authorises monetary contributions paid for different purposes in accordance with 
development consent conditions authorised by this plan and any other contributions plan 
approved by the Council to be pooled and applied progressively for those purposes.

The priorities for the expenditure of pooled monetary contributions under this plan are the 
priorities for works as set out in the schedule in Appendix B.

4.4 Accountability and access to 
information
In accordance with the EP&A Act and EP&A Regulation a contributions register will be maintained 
by Council and may be inspected upon request.

The register will be maintained at regular intervals and will include the following:

•	 particulars sufficient to identify each development consent for which contributions have been 
sought and the date on which the development consent lapses

•	 nature and extent of the contribution required by the relevant condition of consent

•	 name of the contributions plan under which the condition of consent was imposed
•	 date the contribution was received, for what purpose, the amount and how the funds were 

received.

Separate accounting records will be maintained for each contribution type in this plan and 
published every year in Council’s financial statements. They will contain details concerning 
contributions received and expended, including interest for each service or amenity to be 
provided. The records are held at Council’s administration office and may be inspected upon 
request.

4. Other administration matters
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Appendix A

Infrastructure schedule and location maps
Ref Infrastructure Item Total project 

cost ($INF)
Cost 
apportioned 
to residential 
development 
in this plan

Apportioned 
cost as a 
% of total 
project cost 
(EAR%)

Contribution 
catchment - i.e. 
apportioned 
cost will be 
met by

Residents 
demanding 
facility 
(P)

Per resident 
contribution 
rate

Source 
document

Staging / 
priority

Transport and Traffic - future works

TT1 Glenfield Road Corridor 
works

$17,491,587 $6,996,429 40% Lloyd growth 2,871 $2,436.93 WWITS RN2.2, 
AT6.5

high

as above $6,996,429 40% Citywide growth 
excluding Lloyd

8,997 $777.64 WWITS RN2.2, 
AT6.5

high

TT2 Pine Gully Road Corridor 
works

$6,872,503 $3,586,262 52% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $806.45 WWITS 
ILU3.4, 
ILU3.5,ILU3.6

high

as above $398,474 6% Citywide growth 
excluding 
E/B/G *

7,421 $53.70 WWITS 
ILU3.4, 
ILU3.5,ILU3.6

high

TT3 Red Hill Road upgrade $3,870,045 $1,731,525 45% Citywide growth 11,868 $145.90 WWITS 
RN2.4,RN6.5

medium

TT4 Farrer Road $9,336,561 $3,760,097 40% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $845.54 WWITS ILU3.3 high

as above $417,789 4% Citywide growth 
excluding E/B/G

7,421 $56.30 WWITS ILU3.3 high

TT5 Bakers Lane works $425,000 $104,257 25% Forest Hill / East 
Wagga growth

1,048 $99.48 2009 s94 plan 
(RT33, 34, 35)

medium

TT6 Amundsen Bridge $1,123,159 $1,035,529 92% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $232.86 2009 S94 Plan 
(RT43)

high

TT7 Gregadoo Road Corridor 
works

$4,468,000 $3,268,000 73% Citywide growth 11,868 $275.36 Traffic 
Committee

high

TT8 Shared paths - Ashmont and 
Glenfield

$390,000 $58,500 15% Citywide growth 11,868 $4.93 ROCS - AGS6 medium

TT9 Shared paths - Boorooma, 
Estella and Gobba

$1,541,000 $115,310 7% Citywide growth 11,868 $9.72 ROCS - BEG2 high

TT10 Shared paths - Bourkelands 
and Lloyd

$67,000 $2,169 3% Citywide growth 11,868 $0.18 ROCS - BL2 high

TT11 Shared paths - Central and 
North Wagga

$454,000 $68,100 15% Citywide growth 11,868 $5.74 ROCS -CNW4 high

TT12 Shared paths - Between the 
CBD and Forest Hill

$1,165,000 $174,750 15% Citywide growth 11,868 $14.72 ROCS - EWG7 medium

TT13 Shared paths - Forest Hill $856,000 $128,400 15% Citywide growth 11,868 $10.82 ROCS - FH5 high
TT14 Shared paths - Lake Albert 

and Tatton precinct
$414,000 $62,100 15% Citywide growth 11,868 $5.23 ROCS - LT13 low

TT15 Shared paths - Mount Austin, 
Tolland and Turvey Park

$288,000 $43,200 15% Citywide growth 11,868 $3.64 ROCS - MTT 6 high

TT16 Footpaths - Ashmont and 
Glenfield

$2,167,000 $325,050 15% Citywide growth 11,868 $27.39 ROCS - 
AGS11

low

TT17 Footpaths - Boorooma, 
Estella and Gobbagombalin

$1,513,000 $226,950 15% Citywide growth 11,868 $19.12 ROCS - BEG3 high

TT18 Footpaths - Bourkelands and 
Lloyd

$2,045,000 $306,750 15% Citywide growth 11,868 $25.85 ROCS - BL8 medium

TT19 Footpaths - Central and 
North Wagga

$413,000 $61,950 15% Citywide growth 11,868 $5.22 ROCS - CNW5 high

TT20 Footpaths - East Wagga 
Wagga

$409,000 $61,350 15% Citywide growth 11,868 $5.17 ROCS - EWG8 low

TT21 Footpaths - Forest Hill $1,210,000 $181,500 15% Citywide growth 11,868 $15.29 ROCS - FH6 medium
TT22 Footpaths - Kooringal $886,000 $132,900 15% Citywide growth 11,868 $11.20 ROCS - K6 medium
TT23 Footpaths - Lake Albert and 

Tatton
$1,527,000 $229,050 15% Citywide growth 11,868 $19.30 ROCS - LT14 low

TT24 Footpaths - Mount Austin, 
Tolland and Turvey Park

$1,636,000 $245,400 15% Citywide growth 11,868 $20.68 ROCS - 
MTT13

medium

TT25 Upgrade the trees in Baylis 
Street to improve the urban 
shade canopy

$1,032,000 $154,800 15% Citywide growth 11,868 $13.04 ROCS - MP41 medium
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Ref Infrastructure Item Total project 
cost ($INF)

Cost 
apportioned 
to residential 
development 
in this plan

Apportioned 
cost as a 
% of total 
project cost 
(EAR%)

Contribution 
catchment - i.e. 
apportioned 
cost will be 
met by

Residents 
demanding 
facility 
(P)

Per resident 
contribution 
rate

Source 
document

Staging / 
priority

TT26 Cycling - Implement the 
Active Travel Plan

$11,752,600 $1,454,391 12% Citywide growth 11,868 $122.55 ROCS - MP24 high

TT27 Redhill Road / Dalman 
Parkway Intersection

$1,860,899 $1,860,899 100% Lloyd growth 2,871 $648.17 medium

TT28 Boorooma Street Upgrade $2,616,000 $2,616,000 100% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $588.26 medium

Plans and Studies - future works	

PS1 Strategic Planning Study - 
Smart Cities Strategy

$200,000 $100,000 50% Citywide growth 11,868 $8.43 high

PS2 Strategic Planning Study - 
Transport Planning (Including 
car

parking)

$200,000 $100,000 50% Citywide growth 11,868 $8.43 medium

PS3 Strategic Planning Study 
-Open Space, Recreation 
and Community (including 
cultural facilities)

$200,000 $100,000 50% Citywide growth 11,868 $8.43 medium

PS4 Strategic Planning Study 
-Residential Growth 
Opportunities

$130,000 $130,000 100% Citywide growth 11,868 $10.95 medium

PS5 Cultural Strategy $130,000 $100,000 77% Citywide growth 11,868 $8.43 ROCS - MP22 high
PS6 Wagga Wagga Integrated 

Transport Strategy 
Implementation Plan

$130,000 $70,000 54% Citywide growth 11,868 $5.90 high

 	 Recreation and Open Space 
- Future Works	

ROS1 Estella - New Local Park 
west of Rainbow Drive and 
Comet Place.

$1,146,000 $428,230 37% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $96.30 ROCS – BEG7 high

ROS2 North Gobbagombalin Park 
at Harris Road

$188,000 $14,499 8% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $3.26 ROCS - BEG8 medium

ROS3 2 local parks in 
Gobbagombalin

$376,000 $115,749 31% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $26.03 ROCS Maps low

ROS4 Estella Rise - embellishment $500,000 $66,248 13% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $14.90 community 
need

high

ROS5 3 Local Parks in Lloyd $2,055,000 $1,616,578 79% Lloyd growth 2,871 $563.07 ROCS - BL6 medium
ROS6 Establish a second Rugby 

League field at McDonalds 
Park

$874,000 $874,000 100% Citywide growth 11,868 $73.64 ROCS - FH13 low

ROS7 Street canopy plantings on 
footpaths and shared paths

$750,000 $750,000 100% Citywide growth 11,868 $63.20 ROCS - MP33, 
MP38

high

ROS8 Multisport Cycling Complex 
at Pomigalarna Reserve

$9,229,795 $2,307,449 25% Citywide growth 11,868 $194.43 ROCS - MP23 high

ROS9 Riverside Wagga - Wagga 
Beach Landscape Upgrade -

Stage 2

$6,746,530 $1,746,530 25% Citywide growth 11,868 $142.12 ROCS - MP18 high

ROS10 Upgrade Athletics Park at 
Jubilee Park

$5,482,513 $1,370,628 25% Citywide growth 11,868 $115.49 ROCS - MP27 high

ROS11 Peter Hastie Oval works $5,079,000 $1,224,226 24% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $275.29 ROCS - MP26 0
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Ref Infrastructure Item Total project 
cost ($INF)

Cost 
apportioned 
to residential 
development 
in this plan

Apportioned 
cost as a 
% of total 
project cost 
(EAR%)

Contribution 
catchment - i.e. 
apportioned 
cost will be 
met by

Residents 
demanding 
facility 
(P)

Per resident 
contribution 
rate

Source 
document

Staging / 
priority

Peter Hastie Oval works as above $1,224,226 24% Citywide growth 
excluding E/B/G

7,421 $164.97 ROCS - MP26 0

ROS12 Rawlings Park North - 
Construct a synthetic soccer 
facility

$3,877,112 $700,000 18% Citywide growth 11,868 $58.98 ROCS - MP30 high

ROS13 Harris Road shared path 
works

$350,000 $350,000 100% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $78.70 ROCS - BEG4 high

ROS14 Jubilee Oval - Develop further 
community meeting space as

part of the hockey centre 
amenities upgrade

$342,000 $251,345 73% Citywide growth 11,868 $21.18 ROCS - BL7 medium

ROS15 Bolton Park Upgrade $40,000,000 $6,000,000 15% Citywide growth 11,868 $505.56 ROCS - MP8 medium
ROS16 Forrest Hill - upgrade local 

park
$188,000 $188,000 100% Forest Hill / East 

Wagga growth
1,048 $179.39 medium

Recreation & Open Space - Recoupment Items	

ROSR1 Boorooma Lineal Park land 
acquisition

$880,460 $101,999 12% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $22.94 2006 s94 plan 
(OS29)

completed

ROSR2 Explorer Park Borooma land 
acquisition

$466,659 $200,943 43% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $45.19 2006 s94 plan 
(OS30)

completed

ROSR3 Boorooma Lineal Park 
embelishment

$1,014,556 $488,881 48% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $109.94 2006 s94 plan 
(OS32)

completed

ROSR4 Explorer Park Borooma 
embellishment

$365,186 $175,971 48% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $39.57 2006 s94 plan 
(OS33)

completed

Community Facilities - Recoupment Items	

CCCR1 Major Community Facility 
(MPS- Equex Centre)

$10,168,912 $715,689 7% Citywide growth 11,868 $60.30 completed

Administration of the Plan

AD1 Review and update of the 
Section 7.11 Plan

$100,000 $100,000 100% citywide growth 11,868 $8.43 medium

AD2 Section 7.11 Plan 
Coordination

$2,055,360 $2,055,360 100% Citywide growth 11,868 $173.19 high

Transport and Traffic - Recoupment Items	

TTR1 Glenfield Road & Dalman 
Parkway - Roundabout

$1,029,108 $562,024 55% Lloyd growth 2,871 $195.76 2009 s94 plan 
(RT3)

completed

TTR2 Boorooma St & Avocet Drive 
- Roundabout

$1,100,849 $462,731 42% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $104.05 2009 s94 plan 
(RT4)

completed

TTR4 Boorooma St / Farrer Rd 
roundabout

$642,267 $243,743 38% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $54.81 2009 s94 plan 
(RT37)

completed

Infrastructure schedule and location maps (cont)
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Ref Infrastructure Item Total project 
cost ($INF)

Cost 
apportioned 
to residential 
development 
in this plan

Apportioned 
cost as a 
% of total 
project cost 
(EAR%)

Contribution 
catchment - i.e. 
apportioned 
cost will be 
met by

Residents 
demanding 
facility 
(P)

Per resident 
contribution 
rate

Source 
document

Staging / 
priority

Open Space Land	

LA1 Estella - Local Park – west of 
Rainbow Drive and Coment 
Place 7.7 hectares

$1,424,500 $434,490 31% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $97.70 ROCS - BEG7 medium

LA2 Gobbagombalin - 2 local 
parks - 1.87 ha + 0.6 ha

$456,950 $456,950 100% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $102.75 ROCS maps low

LA3 Peter Hastie Oval and 
associated recreation area 
- 30 ha

$1,500,000 $254,995 17% Estella / 
Boorooma / 
Gobbagombalin 
growth

4,447 $57.34 ROCS - MP26 high

Peter Hastie Oval and 
associated recreation area 
- 30 ha

as above $254,995 17% Citywide 
growth 
excluding 
E/B/G

7,421 $34.36 ROCS - 
MP26

high

LA4 Lloyd - local park - Deakin 
Avenue - 1.9 ha

$351,500 $40,311 11% Lloyd growth 2,871 $14.04 ROCS - BL6 medium

LA5 Lloyd - local park - Barton 
Avenue - 0.4 ha

$610,500 $12,059 2% Lloyd growth 2,871 $4.20 ROCS - BL6 medium

LA6 Lloyd - local park - Central 
Lloyd 1.5 ha

$1,498,500 $14,366 1% Lloyd growth 2,871 $5.00 ROCS - BL6 medium

Borrowings

B1 Total Interest Low Cost Loans 
(Nett after subsidy )

$1,517,880 $1,517,880 100% Citywide growth 11,868 $127.90 NA short

B2 Total Interest Ordinary Loan 
(No subsidy)

$4,160,166 $4,160,166 100% Citywide growth 11,868 $350.54 NA medium
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Projects to be funded by section 7.12 levies

Item Details Total cost
Anticipated s7.12 funding 
under this plan

Bomen Enabling 
Roads - Stage 1

Annual debt servicing costs of $500,000 for the 
Bomen enabling roads project for 15 years. This 
project is expected to be completed by 30 June 
2017 and the S94A contributions are required to 
meet the debt servicing costs.

$7,500,000 $7,500,000

Village 
Community 
Priorities

ROCSVC1 Currawarna - $20,000 towards 
expanding sports facilities at recreation reserve. 
ROCSVG2 Collingullie - $20,000 towards developing 
youth recreational facilities at Collingullie Oval. 
ROCSVG1 Galore

$18,000 construct handball and basketball area 
at Galore Recreation Reserve. ROCSVH1 Humula 
- $18,000 construct handball and basketball area 
at Humula Park. ROCS VL2 Ladysmith - $20,000 
towards upgrade oval to cater for junior cricket. 
ROCS VM1 Mangoplah

$20,000 towards develop a second AFL field at 
sports ground. ROCS VO3 Oura - $20,000 towards 
boat ramp at Oura Beach. ROCS VT2 Tarcutta 
- $20,000 towards upgrade of youth facilities at 
recreational reserve. ROCS VU1 Uranquinty - 
$20,000 towards skate park.

$176,000 $176,000
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Map 1
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Map 2



37WAGGA WAGGA LOCAL INFRASTRUCTURE CONTRIBUTIONS PLAN 2019-2034 WAGGA WAGGA CITY COUNCIL

Map 3
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Map 4
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Map 5
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Map 6
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Map 7



42 WAGGA WAGGA LOCAL INFRASTRUCTURE CONTRIBUTIONS PLAN 2019-2034WAGGA WAGGA CITY COUNCIL

Map 8
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Map 9
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Map 12
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Map 13
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Map 14
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Map 15
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Map 16
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Map 17
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Map 18



53WAGGA WAGGA LOCAL INFRASTRUCTURE CONTRIBUTIONS PLAN 2019-2034 WAGGA WAGGA CITY COUNCIL

Map 19
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Map 20
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Map 21
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Appendix B

Ref Infrastructure Item Item description Source 
document

Staging / 
priority

Transport and Traffic

TT1 Glenfield Road Corridor 
works

(1) Intersection with Fernleigh Road $750,000 

(2a) Railway Bridge duplication 80m $4,887,460

(2b) Urana Street Intersection Treatment $1,600,000 

(2c) Urana to Bridge abutment 100m $324,019

(2d) Bridge abutment to Cheshire 270m $ 874,763 

(3a) Cheshire Street intersection 600m2 $739,761 

(3b) Cheshire Street to Dobney Ave 120m $92,483 

(3c) Fernleigh to Urana 340m $262,036

(4) Dobney Ave/Pearson St Intersections $4,271,688

(5) Bruce Street Intersection Treatment $1,685,160

(6) Intersection with Katoah 600m2 $670,914

(7) Dalman Parkway to Fernleigh 880m $678,212

(8) Redhill Road to Dalman Parkway 860m $655,091

WWITS RN2.2, 
AT6.5

High

TT2 Pine Gully Road Corridor 
works

1.	Pine Gully and Estella Road Intersection Treatment $1,632,739
2.	Intersection Pine Gully and Old Narrandera $882,585
3.	Pine Gully Road $1,632,739 - Intersection Treatment with Avocet/

Cootamundra
4.	Old Narrandera Road to Olympic Highway 575m $646,000
5.	Old Narrandera Road to Pine Gully Road 1,850m2 $2,078,440

WWITS ILU3.4, 
ILU3.5,ILU3.6

High

TT3 Red Hill Road upgrade Section of Red Hill Road between Plumpton and Glenfield Road and 
Kooringal Road between Lake Albert Road and Plumpton Road.

Level of Service plots for this road corridor show no worsening issues 
into the future except for the section of Red Hill Road between Lake 
Albert Road and Glenfield Road. Two roundabouts will require alteration 
to accommodate additional lanes at entry. Four intersections require 
protected turning lanes.

WWITS 
RN2.4,RN6.5

Medium

TT4 Farrer Road Will require major reconstruction for 1650m, built to four lanes. Major 
gas line will require relocation , land acquisition will be required and 
is included in the project costing; access into school, residential 
developments and fire services proposed site will require intersection 
treatments

WWITS ILU3.3 High

TT5 Bakers Lane works The widening of Bakers Lane as included on the previous S94 Plan is 
not recommended, however, strengthening the surface of Bakers Lane 
and intersection upgrade at the Sturt Highway is proposed in view of 
potential residential development off Bakers Lane. This includes works 
on Bakers Lane from the Sturt Highway to the second entry to the old 
Drive-in site (a distance of approx. 180m from Sturt Highway). The 
estimate does not include any works on the Sturt Highway.

2009 s94 plan 
(RT33,

34, 35)

Medium

TT6 Amundsen Bridge Provide a direct link between Boorooma East and Boorooma West. This 
will reduce travel times between suburbs and reduce traffic demand on 
Farrer Road.

2009 S94 Plan 
(RT43)

High

TT7 Gregadoo Road Corridor Due to increasing traffic volumes generated by the growth of the 
suburbs south of Lake Albert an increase in the capacity of roads and 
intersections providing access to and from these areas is required. The 
proposed intersection treatment are similar to the existing arrangements 
at “The Grange” entry road and Plunkett Drive.

1.	Road Improvements from Plumpton Road to Plunkett Drive 
$1,065,000

2.	Gregadoo/Plumpton Intersection Upgrade $375,000
3.	Gregadoo/Plumpton Intersection (Roundabout) $1,685,000
4.	Lakehaven Dve, Tallowood Cr, Main St, Redbank Road, Angela Ave 

intersection upgrades $1,343,000

Traffic 
Committee

High

Infrastructure detailed descriptions
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Ref Infrastructure Item Item description Source 
document

Staging / 
priority

TT8 Shared paths - Ashmont 
and Glenfield

Construct shared paths connecting the network across the city. ROCS - AGS6 Medium

TT9 Shared paths - 
Boorooma, Estella and 
Gobbagombalin

Construct shared paths connecting the network across the city. ROCS - BEG2 High

TT10 Shared paths - 
Bourkelands and Lloyd

Construct shared paths connecting the network across the city. ROCS - BL2 High

TT11 Shared paths - Central and 
North Wagga

Construct shared paths connecting the network across the city. ROCS -CNW4 High

TT12 Shared paths - Between 
the CBD and Forest Hill

Construct shared paths connecting the network across the city. ROCS - EWG7 Medium

TT13 Shared paths - Forest Hill Construct shared paths connecting the network across the city. ROCS - FH5 High

TT14 Shared paths - Lake Albert 
and Tatton precinct

Construct shared paths connecting the network across the city. ROCS - LT13 Low

TT15 Shared paths - Mount 
Austin, Tolland and Turvey 
Park

Construct shared paths connecting the network across the city. ROCS - MTT 6 High

TT16 Footpaths - Ashmont and 
Glenfield

Construct shared paths connecting the network across the city. ROCS - AGS11 Low

TT17 Footpaths - 
Boorooma, Estella and 
Gobbagombalin

Construct shared paths connecting the network across the city. ROCS - BEG3 High

TT18 Footpaths - Bourkelands 
and Lloyd

Construct shared paths connecting the network across the city. ROCS - BL8 Medium

TT19 Footpaths - Central and 
North Wagga

Construct shared paths connecting the network across the city. ROCS - CNW5 High

TT20 Footpaths - East Wagga 
Wagga

Construct shared paths connecting the network across the city. ROCS - EWG8 Low

TT21 Footpaths - Forest Hill Construct shared paths connecting the network across the city. ROCS - FH6 Medium

TT22 Footpaths - Kooringal Construct shared paths connecting the network across the city. ROCS - K6 Medium

TT23 Footpaths - Lake Albert 
and Tatton

Construct shared paths connecting the network across the city. ROCS - LT14 Low

TT24 Footpaths - Mount Austin, 
Tolland and Turvey Park

Construct shared paths connecting the network across the city. ROCS - MTT13 Medium

TT25 Upgrade the trees in Baylis 
Street to improve the 
urban shade canopy

Upgrade the trees in Baylis Street to improve the urban shade canopy. ROCS - MP41 Medium

TT26 Cycling - Implement the 
Active Travel Plan

Council adopted an Active Travel Plan for cycling. This plan identifies the 
principal bike network (43km) throughout the city and locations for the 
CBD end of trip facilities. The network will be mostly off road and a high 
quality surface. The remainder on road component will be separated 
from travelling vehicles using traffic control barriers. The network also 
includes cycling / pedestrian priority crossings at road intersections.

ROCS - MP24 High

TT27 Redhill Road / Dalman 
Parkway Intersection

Upgrade intersection to provide fourth leg for new Lloyd access road. 0

TT28 Boorooma Street Upgrade Widen Boorooma street to 4 lanes with a central median between the 
Avocet drive roundabout and the university entrance. This section of 
Boorooma street is on straight alignment with a moderate grade. There 
are a number of mature trees on the side of the road, which may be 
impacted. There are gas, Telstra, sewer and overhead power lines 
located in the road reserve, which are predicted to be unaffected from 
the road widening and therefore changes to these services are not 
included in the project scope.

0
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Ref Infrastructure Item Item description Source 
document

Staging / 
priority

Plans and Studies

PS1 Strategic Planning Study - 
Smart Cities Strategy

Develop a strategy for the city under the Smart Cities framework to 
improve the efficiency of assets across the city.

High

PS2 Strategic Planning Study 
- Transport Planning 
(including car parking)

Update the Wagga Wagga Integrated Transport Strategy. Medium

PS3 Strategic Planning Study 
- Open Space, Recreation 
and Community (including 
cultural facilities)

Update the Recreation, Open Space and Community Strategy. Medium

PS4 Strategic Planning Study 
- Residential Growth 
Opportunities

Develop precinct improvement plans Medium

PS5 Cultural Plan Develop a Strategy for the city’s cultural infrastructure ROCS - MP22 High

PS6 Wagga Wagga Integrated 
Transport Strategy 
Development of the 
Implementation Plan

Investigate and develop implementation for the initiatives identified in 
the Strategy

High

Recreation and Open Space - Future Works

ROS1 New Local Park west of 
Rainbow Drive and Comet 
Place.

This open space in South Estella will be developed as a local park 
(including local playground)

ROCS – BEG7 High

ROS2 North Gobbagombalin 
Park at Harris Road

Establish local minor park in North Gobbagombalin. (Northern Estella 
Rise). Works include a local minor playground, picnic setting, seats, 
concrete paths, irrigation, drink fountain and landscaping.

ROCS - BEG8 Medium

ROS3 2 local parks in 
Gobbagombalin

Establish two local parks ROCS Maps Low

ROS4 Estella Rise - 
embellishment

Embellish Estella Rise Park community 
need

High

ROS5 3 Local Parks in Lloyd Establish 3 local parks in Lloyd. These are identified on the suburb 
masterplan.

Establish local minor playgrounds in 3 of these locations.

ROCS - BL6 Medium

ROS6 Establish a second Rugby 
League field at McDonalds 
Park

There is a need for a second rugby league ground adjacent to 
McDonalds Park. This field would be used for senior matches to rest 
field one and to multiuse for other sports including soccer to host larger 
events. Scope includes irrigation, drainage, lighting drainage and field 
establishment.

ROCS - FH13 Low

ROS7 Street canopy plantings 
on footpaths and shared 
paths

Progressively improve the canopy of trees to provide shade for 
cycleway and footpaths

ROCS - MP33, 
MP38

High

ROS8 Construct a Multisport 
Cycling Complex at 
Pomingalarna Reserve

This project will include an international BMX track with lighting, 
1.8km criterion track, education area, jump/pump track. Mountain 
bike playground, velodrome, car parking, amenities, barbeque’s and 
children’s playground.

ROCS - MP23 High

ROS9 Riverside Wagga - Wagga 
Beach Landscape 
Upgrade - Stage 2

Stage 2 will open up the space currently occupied by the Wagga Beach 
Caravan Park. Works include 3m wide shared path, new furniture, 
“pop up shop” avenue, barbeque area, upgrade to existing amenities, 
soft landscaping, irrigation, regional playground and improved parking 
options.

ROCS - MP18 High

ROS10 Upgrade Athletics Park at 
Jubilee Park

The upgrade of the existing grass track to a synthetic track would 
allow the use of the venue all year round, future proofing the venue 
for a number of years and would allow for the attraction of additional 
events to the city. The items in scope are synthetic running track, sand 
slit drainage, lighting and relocation of long jump. This also includes 
upgrading the buildings on site.

ROCS - MP27 High

Infrastructure detailed descriptions (cont)
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Ref Infrastructure Item Item description Source 
document

Staging / 
priority

ROS11 Peter Hastie Oval works The Estella South West masterplan required a district park and sports 
precinct off Rainbow Drive. It is proposed to change this to a local lineal 
park and construct a district recreation facility in Estella North on CSU 
land. CSU have proposed to enter into a partnership with Council and 
donate land for the facility. Scope includes netball courts, pathway, new 
sporting fields, wetlands, realignment of stormwater, canteen/amenities, 
car park extension, playground, skate park and clubhouse.

ROCS - MP26 0

ROS12 Rawlings Park North - 
Construct a synthetic 
soccer facility

Includes synthetic field, amenities block irrigated spectator banks and 
field lighting and fence.

ROCS - MP30 High

ROS13 Harris Road shared path 
works

The existing Road Reserve for Harris Road east of Pine Gully Road is 
an amenable walking and cycling corridor with many large native trees 
preserved. It is desired to emulate this effect on the existing Harris 
Road west section. The items in scope are native tree planting and 
landscaping, and construction of a 2.5m wide sealed shared path.

ROCS - BEG4 High

ROS14 Jubilee Oval - Develop 
further community meeting 
space as part of the 
hockey centre amenities 
upgrade

Given Jubilee Oval is in between two suburbs and the hockey centre 
amenities have a meeting space, it is recommended the meeting space 
be enhanced and promoted for broader community use. Consideration 
of how to physically and mentally connect residents to the centre would 
be required.

ROCS - BL7 Medium

ROS15 Bolton Park Upgrade Implementation of the recommendations from the 2018 Bolton 
Park Master Plan. The aim of the Master Plan is to guide the future 
development of all areas of the Bolton Park precinct including Oasis 
Regional Aquatic Centre, Robertson Oval, Jim Elphick Tennis Centre, 
Stadium and Open Space.

ROCS - MP8 0

ROS16 Forest Hill - upgrade local 
park

Upgrade local park in Forest Hill. 0 0

Recreation and Open Space - Recoupment Items

ROSR1 Boorooma Lineal Park land 
acquisition

Carried over from 2006 Plan (OS29). 2006 s94 plan 
(OS29)

Completed

Ref Infrastructure Item Item description Source 
document

Staging / 
priority

ROSR2 Explorer Park Borooma 
land acquisition

Carried over from 2006 Plan (OS30). 2006 s94 plan 
(OS30)

Completed

ROSR3 Boorooma Lineal Park 
embelishment

Carried over from 2006 Plan (OS32). 2006 s94 plan 
(OS32)

Completed

ROSR4 Explorer Park Borooma 
embellishment

Carried over from 2006 Plan (OS33). 2006 s94 plan 
(OS33)

Completed

Community Facilities - Recoupment Items

CCCR1 Major Community Facility

(MPS - Equex Centre)

Recoupment is 15%, which relates to the expected population increase 
of 15%.

Completed

AD1 Review and update of the 
Section 7.11 Plan

The Plan will need to be reviewed and updated at least every 4 years. 
The review will be undertaken with in-house resources where possible 
and with some external specialist input.

Medium

AD2 Section 7.11 Plan 
Coordination

Administration, accounting and legal costs associated with the plan. High

Transport and Traffic - Recoupment Items

TTR1 Glenfield Road and Dalman 
Parkway - Roundabout

Carried over from 2006 Plan. 2009 s94 plan 
(RT3)

Completed

TTR2 Boorooma Street and 
Avocet Drive - Roundabout

Carried over from 2006 Plan. 2009 s94 plan 
(RT4)

Completed

TTR4 Boorooma Street/ Farrer 
Road roundabout

Carried over from 2006 Plan. 2009 s94 plan 
(RT37)

Completed
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Ref Infrastructure Item Item description Source 
document

Staging / 
priority

Acquisition Open Space Land

LA1 Estella - Local Park – west 
of Rainbow Drive and 
Coment Place

7.7 hectares. ROCS - BEG7 Medium

LA2 Gobbagombalin - 2 local 
parks

Total – 1.87 hectares ad 0.6 hectares. ROCS maps Low

LA3 Peter Hastie Oval and 
associated recreation area

30 hectares. ROCS - MP26 High

LA4 Lloyd - local park - Deakin 
Avenue

1.9 hectares. ROCS - BL6 Medium

LA5 Lloyd - local park - Barton 
Avenue

0.4 hectares. ROCS - BL6 Medium

Ref Infrastructure Item Item description Source 
document

Staging / 
priority

LA6 Lloyd - local park - Central 
Lloyd

1.5 hectares. ROCS - BL6 Medium

Borrowings

B1 Total Interest Low Cost 
Loans (Nett after subsidy )

Council plans to deliver the majority of projects (87%) in the first 8 years 
of this plan. The benefits of earlier project delivery are that the impact 
of growth is better managed with required infrastructure in place much 
earlier.

To finance the earlier delivery of the infrastructure projects it is 
necessary for Council to borrow funds and repay these funds through 
contributions from developers received over the full 15 year timeframe 
of the plan.

Council has been successful in receiving approval for a loan subsidy 
from the NSW State Government under the Low Cost Loan Initiative 
(LCLI) that will fast track the delivery of important housing infrastructure 
particularly to fast growing northern suburbs.

A loan amount of $13.2 million will be drawn down over three years - 
i.e. $5.2M Year 1 , $6.7M Year 2, and $1.078M Year 3 – to finance the 
following works in this plan:

•	Estella - neighbourhood open space works - walking path
•	Northern sporting precinct - sports grounds and play equipment
•	Old Narrandera Road - second carriageway for 600m
•	Pine Gully Road roundabout
•	Pine Gully Road - bike track
•	Pine Gully Road/Old Narrandera Road - intersection upgrade
•	Farrer Road improvements
•	Red Hill Road and Hudson Drive – intersection improvements.
The NSW Government subsidy will reimburse Council 50% of the 
interest costs on the section 7.11 funded projects. The value of the 
subsidy is estimated at $1,517,880 based on borrowing costs of 
$3,035,760.

Low Cost 
Loan Initiative 
application 
June 2018

Short

Infrastructure detailed descriptions (cont)
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Ref Infrastructure Item Item description Source 
document

Staging / 
priority

B2 Total Interest Ordinary 
Loan (No subsidy)

In order to fulfil the early project delivery model, Council intends to draw 
down further loans beyond LCLI borrowings. These borrowings totalling 
$11.6 million with interest costs of $4.16 million are made up of the 
following draw-downs:

•	$4 million in 2023/24
•	$3.5 million in 2024/25
•	$3.5 million in 2025/26
•	$600,000 in 2026/27.
The above borrowings will facilitate the earlier delivery of a number of 
contributions plan projects, i.e.

In 2023/24:

•	Glenfield Road Corridor projects
•	Baker Lane improvements
•	Boorooma Street upgrade
•	Lloyd Park development.
In 2024/25:

•	Pine Gully Corridor works
•	Redhill Road works.
In 2025/26:

•	Glenfield Road Corridor projects
•	Forest Hill Open Space embellishment.

Medium
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Appendix C

Relationship between expected 
development and demand for infrastructure

Introduction
The following information provides background as to how the section 7.11 contribution rates in 
the plan have been determined.

The following matters are addressed:

•	 What future development is expected in Wagga Wagga?
•	 Where and by how much will the population grow?
•	 What are the local infrastructure needs generated by this growth?
•	 What local infrastructure will be provided under this plan and what will it cost?
•	 How much of the cost will be met by development making contributions under this plan?

Wagga Wagga context
Wagga Wagga is a thriving NSW inland city in the Riverina district of NSW. Wagga Wagga City 
Local Government Area (LGA) constitutes both rural and urban areas, with some commercial, 
industrial and military areas. The City encompasses a total land area of 4,886 square kilometres.

Most of Wagga Wagga’s residents live on the higher ground to the south of the city centre, with 
the only residential areas north of the Murrumbidgee River being focused on the northern release 
areas of Estella, Boorooma and Gobbagumbalin. Outside the settled areas, rural land is used 
mainly for wheat-growing, dairy farming, mixed farming and sheep grazing.

Wagga Wagga has the largest number of residents of any NSW city situated west of the Great 
Dividing Range, with an estimated resident population in 2017 of 64,416.

Wagga Wagga LGA constitutes both rural and urban areas, with some commercial, industrial and 
military areas. Most of the population is located in the urban areas. The largest centre is central 
Wagga Wagga, followed by Kooringal and Lake Albert. Most residential growth is on the higher 
ground to the south of the city centre, with the only residential areas north of the Murrumbidgee 
River being North Wagga Wagga, Estella, Boorooma and Gobbagombalin. Rural land is used 
mainly for wheat-growing, dairy farming, mixed farming and sheep grazing.

It has a diverse economy with key employment sectors including health care, public 
administration and safety, retail trade, and education, and to a lesser extent, manufacturing. Key 
institutions and local employers include Wagga Wagga Base Hospital, businesses in the Wagga 
Wagga CBD, Charles Sturt University, TAFE NSW Riverina Institute, numerous public and private 
schools, the main industrial areas in Bomen and East Wagga Wagga, and the military areas at 
Forest Hill (RAAF) and Kapooka (Army).

The diverse economy is expected to underpin further development of land in the future, including 
new housing, retail, commercial, education, health and administration (i.e. defence) uses.
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What future development and population growth is 
expected in Wagga Wagga?
Over the period 2011-16, an average of 280 private dwellings per annum were added to the 
housing stock, as shown in Table C1. This represented a growth rate of approximately 1.1%.

Over the decade to 2017, Wagga Wagga’s population grew on average by 0.9% per annum.

Projections prepared for the Council show a continuation of these rates of growth.

Tables C2 and C3 show the expected growth in dwellings and population from 2019 to 2034 by 
the catchments included in this plan.

Some 4,600 dwellings are expected to be added to the City’s housing stock over the next 
15 years, or 310 per annum on average. Some 11,800 additional residents are anticipated, 
representing a compound average rate of growth of approximately 1.1% per annum.

Most of the City’s population growth (70%) is anticipated to be accommodated in the fringe 
areas of the Wagga Wagga urban area that have been allocated for growth under Council’s town 
planning schemes. These areas include Estella, Boorooma, Gobbagombalin, Forest Hill and 
Lloyd. The balance of the population growth is expected in the City’s established suburbs and in 
the towns and villages in commuting distance of the City’s employment and retail areas.

Dwelling type 2011 2016 Change

Separate house 20,613 21,732 +1,119
Medium density 3,658 3,774 +116
High density 174 173 -1
Caravans, cabin, houseboat 121 99 -22
Other 104 234 +130
Not stated 17 82 +65
Total Private Dwellings 24,687 26,094 +1,407

Table C1:Dwelling change 2011-16. Source: ABS Census of Population and Housing

Catchments 2019 2034 Change

Estella / Boorooma / Gobbagombalin 1549 3223 1674
Forest Hill - East Wagga Wagga 1159 1549 390
Lloyd 300 1300 1000
Other Wagga Wagga 24484 26068 1584
Wagga Wagga City Total 27492 32140 4648

Table C2: Projected dwelling growth. Source: projections.id

Catchments 2019 2034 Change % of total 
change

Estella / Boorooma / 
Gobbagombalin

4701 9148 4447 37%

Forest Hill - East Wagga Wagga 3182 4230 1048 9%
Lloyd 900 3771 2871 24%
Other Wagga Wagga 58890 62392 3502 30%
Wagga Wagga City Total 67673 79541 11868 100%

Table C3: Projected population growth. Source: projections.id
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Future non residential development is likely to be focused in the Wagga Wagga CBD, the Bomen 
industrial area, and in the City’s key institutional uses such as Charles Sturt University, Wagga 
Wagga Base Hospital, and Kapooka Army Recruit Training Centre. This further development will 
likely have direct and indirect employment growth effects.

What are the local infrastructure needs generated 
by this growth?
Development of land from one use (e.g. rural) to a more intense use (e.g. urban) requires 
investment in supporting infrastructure. The same applies when the land use is already an 
urban use but the use of the land is proposed to be more intensively used. That is, where the 
population on a site increases as a result of development, this has flow-on effects in terms of 
extra trips on the road network, and extra demands for parks, community centres and the like.

Council has undertaken facility studies to determine what infrastructure is needed to support both 
the existing population and the anticipated additional population arising from new development.

Summaries of the infrastructure studies, and their relevance to the projects that have been 
selected to be funded using contributions collected under this plan, are included in Appendix X.

Council’s review of the population projections and the facility studies have identified the following 
needs that are likely to be generated by the City’s development:

•	 additional parklands and open spaces, and the embellishment of existing parklands to serve 
the new and emerging neighbourhoods

•	 increased use of existing sportsgrounds and other recreation areas and facilities
•	 pedestrian and cycle access to connect the growing neighbourhoods with each other and 

with the city centre
•	 increased travel and vehicle trips and consequent impacts on the City’s transport network
•	 increased use of community and civic facilities.

What local infrastructure will be provided under 
this plan and what will it cost?
Having regard to the level of facilities already available, the level of use and condition of these 
facilities, and the location and characteristics of the population, it will be necessary for the 
Council to provide, or facilitate the provision of additional and/or augmented infrastructure.

A summary of the infrastructure, the cost of which will be partly or fully met by developer 
contributions required under this plan, is shown in Table C4. Full descriptions of works are 
contained in Appendix B.

Some of the required facilities have already been provided to partly meet the facility demands 
generated by the incoming population. These facilities are called ‘recoupment items’ in this plan.

It will also be necessary to deploy staff to monitor and update future resident and facility 
demands, and to also update this plan. these activities will be funded using contributions 
collected under this plan.
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Infrastructure category Summary of works included in this plan

Transport and traffic facilities •	 Key road corridor works
•	 New and upgraded intersections 
•	 Bridge works
•	 Shared paths 
•	 Footpaths 
•	 Cycleways 
•	 Streetscape works

Recreation and open space facilities •	 Local and district park acquisitions 
•	 Local and district park embellishments 
•	 Street tree canopy plantings
•	 Multi-sport cycling complex
•	 New and upgraded sportsfields, including 

synthetic surface conversions 
•	 Upgraded athletics facilities
•	 Riverside recreation facilities 
•	 Linear parks

Community facilities Equex centre recoupment of costs

Table C4: Summary of infrastructure items

How much of the cost will be met by development 
making s7.11 contributions under this plan?
Table C5 shows the total cost of the works included in this plan by facility category, and the 
Council’s expectations of the funding sources to meet that cost.

Infrastructure category Total cost Cost met by historic 
s7.11 contributions, 
or to be met from 
s7.11 funds received 
under previous plans

Cost to be 
met from 
other sources, 
including General 
Fund, grants

Cost to 
be met 
from s7.11 
contributions 
under this 
plan

Transport and Traffic $77,829,354 $9,715,787 $31,309,259 $36,804,308
Plans and Studies $990,000 $0 $390,000 $600,000
Recreation and Open 
Space - Future Works

$77,353,950 $4,744,900 $53,271,241 $19,337,810

Recreation and Open 
Space - Recoupment 
Items

$2,726,861 $1,759,067 $0 $967,794

Community Facilities - 
Recoupment Items

$10,168,912 $9,453,223 $0 $715,689

Administration of the 
Plan

$2,155,360 $0 $0 $2,155,360

Transport and Traffic - 
Recoupment Items

$2,772,224 $1,503,726 $0 $1,268,498

Open Space Land $5,841,950 $4,373,786 $0 $1,468,164
Totals $179,838,611 $31,550,489 $84,970,500 $63,317,622

Table C5: Infrastructure cost allocations for s7.11 infrastructure items



66 WAGGA WAGGA LOCAL INFRASTRUCTURE CONTRIBUTIONS PLAN 2019-2034WAGGA WAGGA CITY COUNCIL

The amounts in Table C5 have been derived from an item-by-item assessment of the relationship 
(or nexus) between development expected during the life of the plan (i.e. between 2019 and 
2034) and the demand for each infrastructure item attributable to development.

Appendix E shows the item-by-item assessment of nexus and apportionment of total costs to 
expected development.

Plan administration costs
This plan has been prepared in order to allow contributions to be levied on development so that 
infrastructure demands can be satisfied. The costs that Council have incurred in this regard 
include the commissioning of external experts to prepare the plan text and works schedules.

Additionally, Council is required to manage, monitor and maintain the contributions plan. The 
effective coordination and administration of the plan will involve many tasks, some of which 
include the following:

•	 Monitoring the receipt of contributions
•	 Recommending to Council the appropriate management and expenditure of funds in 

accordance with the adopted works schedules
•	 Monitoring and programming works identified in the works schedules
•	 Determining the appropriate time for provision of public facilities having regard to the works 

schedule, the availability of funds, demand generated by development, the time funds have 
been held, expected additional funds, alternative and supplementary funding sources and 
maintenance implications

•	 Assessing whether a credit or reassessment of the contribution may be appropriate and how 
that may be determined

•	 Reviewing and determining the suitability of any works in kind and material public benefits 
proposed by a developer

•	 Preparing and making available the accountability information as required by the EP&A 
Regulation

•	 Providing advice to applicants and the general public regarding the operation of the plan
•	 Commissioning of consultant studies and advice in relation to the efficacy of the development 

and demand assumptions of the contributions plan.

As plan administration costs arise directly as a result of the future development, it is reasonable 
that the costs associated with preparing and administering this plan be recouped through 
contributions from development in the area. Costs associated with the ongoing administration 
and management of the contributions plan will be levied on all applications that are required to 
make a contribution under this plan.
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Item Details Total cost Anticipated 
s7.12 funding 
under this plan

Bomen Enabling 
Roads - Stage 1

Annual debt servicing costs of $500,000 
for the Bomen enabling roads project 
for 15 years. This project is expected to 
be completed by 30 June 2017 and the 
S94A contributions are required to meet 
the debt servicing costs.

$7,500,000 $7,500,000

Village Community 
Priorities

ROCSVC1 Currawarna
$20,000 towards expanding sports 
facilities at recreation reserve. 

ROCSVG2 Collingullie 
$20,000 towards developing youth 
recreational facilities at Collingullie Oval. 

ROCSVG1 Galore
$18,000 construct handball and 
basketball area at Galore Recreation 
Reserve. 

ROCSVH1 Humula
$18,000 construct handball and 
basketball area at Humula Park. 

ROCS VL2 Ladysmith
$20,000 towards upgrade oval to cater 
for junior cricket. 

ROCS VM1 Mangoplah 
$20,000 towards develop a second AFL 
field at sports ground. 

ROCS VO3 Oura
$20,000 towards boat ramp at Oura 
Beach. 

ROCS VT2 Tarcutta 
$20,000 towards upgrade of youth 
facilities at recreational reserve. 

ROCS VU1 Uranquinty
$20,000 towards skate park.

$176,000 $176,000

Table C6: Infrastructure to be funded by s7.12 levies

Infrastructure costs to be met by s7.12 levies
This plan provides for infrastructure in Table C6 to be part funded by s7.12 levies collected under 
this plan.
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Appendix D

Summaries of the key infrastructure studies
Wagga Wagga Integrated Transport Strategy and 
Implementation Plan 2040
Wagga Wagga’s prosperity is built on its excellent transport links. The City is highly accessible 
through its road, rail and air connections to Australia’s major cities and sea ports and the City is 
well positioned to facilitate a greater share of the national road and rail freight task. The Inland 
Rail project provides great opportunities to further improve this access, particularly for freight and 
logistics uses.

The Wagga Wagga Integrated Transport Strategy and Implementation Plan 2040 (or WWITS) 
prepared by Council in 2017 provides a transport blueprint for the City as it grows to a population 
of between 80,000 and 100,000. The WWITS was prepared following extensive consultation with 
the local community. It reflects the needs and expectations of the community, and it is intended 
that the  WWITS will leave a legacy for future planning and delivering projects.

The WWITS:

…aims to improve local traffic access and connectivity, identify the provision of responsive 
parking facilities, and provide a framework for a more cohesive transport network. The Strategy 
aims to maximise opportunities to increase public transport and walking and cycling use 
providing residents and visitors alike with options to enjoy all that our city offers.1

Objectives and actions under the WWITS are grouped under the following themes. This 
contributions plan has a role in implementing some of the objectives in some of the themes. 
Themes and actions that are most relevant to the works included in this plan are shown in the 
table below:

1. WWITS, p9
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Theme Objectives

Integrated Land Use 
(ILU)

ILU1.1 Prioritise the role of freight and logistics hubs.

ILU2.2 Ensure that future residential growth is connected to sufficient road networks to minimise congestion 
on key corridors.

ILU2.3 Ensure that pedestrians and active travel modes are a priority in all future infill and greenfield 
development.

ILU3.1 Assess the infrastructure requirements needed to meet future needs.

ILU3.3 Initiate detailed design plans for and implement construction of Farrer Road improvement.

ILU3.4 Review layout of key routes and intersections in the northern growth area to ensure stable 
functionality now and into the future. These routes include Pine Gully Road, Farrer Road, Estella Road and 
Boorooma Street.

ILU3.5 Improve intersections with the Olympic Highway in collaboration with RMS. Particularly the 
intersection of Old Narrandera Road and the Olympic Highway.

ILU3.6 Integrate northern growth area with the sub-arterial network.
Freight Transport 
and Logistics (FT)

FT2.1 Prioritise Bomen as a major intermodal destination hub on the Melbourne to Brisbane Inland Rail 
Network.

FT2.3 Provide a hierarchy of road networks that allow direct and efficient routes to and within Bomen.
Road Network (RN) RN1.1 Implement the road hierarchy plan that correlates with major traffic movements.

RN2.1 Implement the road hierarchy plan to ensure that major road corridors provide for functional and 
efficient movement of traffic.

RN2.2 Review the layout of key routes and analyse options for improved functionality, particularly the 
Glenfield Road/Pearson Street corridor, Docker/Gurwood Street Corridor and Tarcutta Street.

RN2.3 Enter into negotiations with RMS to transfer regional road status from Bourke Street to Glenfield 
Road/Pearson Street corridor.

RN2.4 Improve Red Hill Road to sub-arterial standard to accommodate future growth south of the 
Murrumbidgee River.

Active Travel (AT) AT1.1 Identify a legible, connected and accessible layered network of cycle facilities.

AT1.2 Implement cycle link to north of city, which serves northern growth area and university.

AT1.3 Implement commuter link along rail corridor from CBD to Forest Hill.

AT1.4 Design and construct southern cycle routes to CBD.

AT1.5 Investigate cycle route to Bomen from residential precincts to link in with preferred active transport 
corridors.

AT4.2 Develop an adequate network of footpaths.

AT4.3 Provide safe routes for children to walk and ride to school through introduction of wider footpaths.

AT6.4 Improve permeability and connectivity to and within activity centres and neighbourhoods.

AT6.5 Improve crossability of major roads and roundabouts - Tarcutta Street, Kooringal Road, Lake Albert 
Road, Red Hill Road, Docker Street and Glenfield Road.

AT6.6 Improve and develop comfort, safety and quality of footpaths. AT6.7 Implement quality walking 
treatments over quantity including establishing and maintaining tree canopies

AT6.8 Create a safe environment for all road users along Baylis Street and Fitzmaurice Street, including 
improved conditions for active and public transport.

Table E1: Key actions implemented in part or full by this contributions plan. Source WWITS, pp 68-88
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Wagga Wagga Recreation, Open Space and 
Community Strategy and Implementation Plan 
2040
Wagga Wagga is recognised as a regional capital with a significant role in supporting the wider 
Riverina Region.

The Recreation, Open Space and Community Strategy 2040 (ROSC) aims to develop a 
connected, liveable city. The Strategy provides strategic direction for the planning, development, 
management and use of community spaces over the next 20 years within Wagga Wagga LGA.

Community infrastructure are the assets and land required to accommodate and support 
community activities, services and programs. The Strategy uses a place based approach, with 
consideration to public spaces across the LGA and the nine urban precincts of:

•	 Boorooma/Estella/Gobbagombalin
•	 Central/North Wagga Wagga
•	 Ashmont/Glenfield Park/San Isidore
•	 Mount Austin/Tolland/Turvey Park
•	 Kooringal
•	 East Wagga Wagga/Gumly Gumly
•	 Forest Hill
•	 Bourkelands/Lloyd/Springvale
•	 Lake Albert/Tatton

The ROSC strategic priorities are as follows:

•	 Increase the activation of public spaces - Providing appropriate infrastructure, public spaces 
and community facilities will enable a wide variety of events and activities to be held

•	 Improve accessibility and connection - Accessibility and connection will be improved across 
the city and will become a key consideration in all future developments and redevelopments of 
public spaces

•	 Improve existing assets to maximise utilisation - Improvements in existing assets will enable 
better utilisation by the community. In many cases these improvements will negate the need 
for the development of additional assets

•	 Improve community health - Community infrastructure and public spaces will be designed in 
order to improve community health outcomes

•	 Collaborate where possible - Partnerships will be sought to ensure the efficient provision of 
community infrastructure and public spaces.

Open space requirements
Open space requirements are usually based on benchmark provision that may be based on 
facilities per population, a proportion of land area, or walking distance. The Wagga Wagga 
Recreation and Open Space Strategy 2005-2015 adopted a provision standard of 4 hectares per 
1,000 people. This ratio was separated into:

•	 2.5 ha for outdoor recreation facilities
•	 1.5 ha for sporting facilities in the Wagga Wagga urban area, 1.0 ha for outdoor recreation;
•	 3.0 ha for sporting facilities in rural areas.

The ROSC maintains the standard with additional consideration to the walkability of open space 
using a distance benchmark of 500m. It is recognised that there are limitations based on the 
particular requirement/characteristic of individual precincts.

In order to maximise the efficiency of providing sporting facilities, Council will continue to develop 
multi-use services. These are adaptable for a number of sporting activities instead of having 
multiple under-used single-use facilities.

The ROCS has identified all existing open space and recreation facilities. It makes 
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recommendations for the upgrade and/or provision of new facilities based on population growth, 
on a precinct and city- wide basis. The types of facilities include upgrades to sports fields 
and courts, the provision of new local parks, improvements to existing local parks including 
playground replacements.

The projects have been grouped into the categories of:

•	 Major - projects that impact on two or more of the urban and village precincts
•	 Other – projects that are to be provided at a local level.

There are 51 major projects identified in the ROCS with 11 projects listed for funding in this 
contributions plan.

There are 144 other projects identified in the ROCS with 23 projects listed for funding in this 
contributions plan.

Facilities have been provided in advance of development at the Equex Centre, and this plan 
will recoup some of the costs of that facility. The multi-purpose stadium located on Copeland 
Street, Wagga Wagga accommodates netball, basketball, rugby, cricket and equestrian events. 
The project was funded in part by a federal government grant, general funds and contributions 
collected under the Wagga Wagga Section 94 Contributions Plan 2006-2019.

Community Facility Requirements
Wagga Wagga currently has single use facilities meeting the needs of the whole population. 
These include:

•	 Wagga Wagga City Library
•	 Civic Theatre
•	 Wagga Wagga Art Gallery
•	 Museum of the Riverina/Historic Council Chambers
•	 Riverina Conservatorium of Music.

These larger assets will continue to be reviewed and upgraded as the population grows. This 
contributions plan, however, does not include any new community facilities apart from:

•	 Jubilee Oval - Develop further community meeting space as part of the hockey centre 
amenities upgrade.

Council also has a number of smaller community centres, cultural centres and club houses that 
are in poor condition and poorly administered. To maximise the efficiency, Council will change 
way the facilities are administered in future. Multi-use facilities will be provided instead of small 
single-use locations.

The benchmark for future facilities is to be one community meeting space per 10,000 people, 
with a minimum of one space per precinct. Further, they are to be located centrally and preferably 
co-located with open space.
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Project sheets
Excerpts from the ROCS that describe the projects included in this contributions plan (as listed 
below) are shown on the following pages:

Major Projects
ROCS - MP8, ROCS - MP18, ROCS - MP22, ROCS - MP23, ROCS - MP24, ROCS - MP26, 
ROCS - MP27, ROCS - MP30, ROCS - MP33, ROCS - MP38, ROCS - MP41.

Other Projects
ROCS - AGS11, ROCS - AGS6, ROCS - BEG2, ROCS - BEG3, ROCS - BEG4, ROCS - BEG7, 
ROCS - BEG8, ROCS - BL2, ROCS - BL6, ROCS - BL7, ROCS - BL8, ROCS - CNW4, ROCS - 
CNW5, ROCS - EWG7, ROCS - EWG8, ROCS - FH5, ROCS - FH6, ROCS - FH13, ROCS - K6, 
ROCS - LT13 ROCS - LT14 ROCS - MTT 6, ROCS - MTT13
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MP8 Develop the Bolton Park Master Plan inclusive of the 
Oasis Aquatic Centre and communal meeting place
Justification/Brief: In 2010 Master Plans were completed for Bolton Park/Robertson Oval 
and the Wagga Wagga Exhibition Centre. Since this time major works have been completed at 
Robertson Oval and Bolton Park. It has also been identified that the Bolton Park Stadium requires 
refurbishment due to its age and poor condition. The Oasis Aquatic Centre is a core component 
of this precinct, thus there is a need for the completion of a new Master Plan for Bolton Park 
inclusive of the Oasis Aquatic Centre and communal meeting place.

Location: Bolton Park is Wagga Wagga’s key mixed sporting precinct located on Morgan Street 
in Central Wagga Wagga.

Scope: The items in scope are:

•	 Consider future use of Bolton Park Stadium
•	 Consider existing stormwater infrastructure 
•	 Consider upgrading Robertson Oval lighting 
•	 Consider Lighting and change rooms at the Robertson Oval netball courts 
•	 Upgrade tennis amenities to allow use for events at Robertson Oval
•	 Consider future improvements to Oasis Regional Aquatic Centre
•	 Consider future tennis needs
•	 Consider future skate park needs
•	 Consider impact of PCYC development 
•	 Review croquet needs
•	 Consider shade, drainage and amenities improvements at the cricket fields
•	 Consider upgrading Robertson Oval lighting to enable night-time televised broadcasting
•	 Upgrade the Robertson Oval scoreboard.

Cost: $150,000 Funded

Timeframe and Delivery: Short term 1 to 5 years

MP18 Riverside Wagga – Wagga Wagga Beach Landscape 
Upgrade Stage 2
Justification/Brief: Stage 2 of the Wagga Wagga Beach Landscape Upgrade will utilise the land 
currently occupied by the Wagga Wagga Beach Caravan Park to become an iconic recreation 
space for the city. The Master Plan for the site was completed in 2013 with Stage 1 of the 
Landscape Upgrade completed in 2014/2015.

Location: Wagga Beach Caravan Park, Johnston Street Central Wagga Wagga.

Scope: The items in scope are:

•	 Improve accessibility and connectivity across the Riverside precinct
•	 Install new furniture
•	 Design and construct a “pop-up shop” avenue 
•	 Design and construction of shipping containers converted into pop-up shops
•	 Construct new BBQ area
•	 Upgrade existing amenities blocks
•	 Add soft landscaping including riparian areas, new trees, new turf areas
•	 Upgrade existing irrigation system
•	 Construct a new regional playground possibly including water play elements
•	 Improved parking options using existing caravan park internal roads.

Cost: $6,765,000 Unfunded

Timeframe and Delivery: Short term 1 to 5 years
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MP22 Develop a citywide Social and Cultural Plan for the 
Wagga Wagga LGA
Justification/Brief: Wagga Wagga City Council has a Community Strategic Plan that provides 
high level vision for the future. A citywide Social and Cultural Plan would provide strategic 
direction for all matters that relate to all social and cultural outcomes for the city inclusive of the 
needs and aspirations of an aging population and recognition and incorporation of our Indigenous 
Heritage .

Location: Wagga Wagga LGA.

Scope: The items in scope are:

•	 Audit community centres and cultural facilities to plan promotion and increase usage
•	 Audit council run and supported events that focus on increasing social cohesion, recognising 

cultural diversity and embedding the principles of access and equity
•	 Develop in-depth understanding of the “story” of living in Wagga Wagga
•	 Clarify Council’s commitment to the residents of our LGA and how the liveability of Wagga 

Wagga ensures a quality of life for all, linking with the Activation Strategy, Disability Inclusion 
Plan and other relevant council plans

•	 Develop action plan identifying how to enhance social and human welfare and wellbeing in 
Wagga Wagga with a focus on developing community connection through increased trust, 
safety and relationships and better utilising skills and attracting talents in our community for 
the benefit of our community 

•	 Develop action plan that identifies future opportunities for the enhancement of cultural 
experiences within Wagga Wagga.

Cost: $150,000 Unfunded

Timeframe and Delivery: Short term 1 to 5 years

MP23 Construct a Multisport Cycling Complex at 
Pomingalarna Reserve
Justification/Brief: The Multisport Cycling Complex (MSCC) project will deliver a high quality multi-
disciplinary cycling facility located at Pomingalarna Reserve on the western side of Wagga Wagga 
adjacent to the Sturt Highway. A business case for this project was endorsed by Council during 
December 2016.

Location: Pomingalarna Reserve is on the western side of Wagga Wagga with the nearest 
intersection being McNickle Road and the Sturt Highway.

Scope: The items in scope are:

•	 Construct international BMX track with 500 lux floodlighting
•	 Construct 1.8 km criterium track with a bridge cross over
•	 Construct cycling education area
•	 Construct jump/pump track
•	 Construct mountain Bike (MTB) playground
•	 Construct velodrome with lights
•	 Construct car parking
•	 Construct amenities building with toilets, change rooms, canteen, office space, storage area, 

meeting room, timing area and public address space
•	 Construct BBQs and shelters
•	 Construct fenced children’s playground.

Cost: $8,200,000 Unfunded

Timeframe and Delivery: Short term 1 to 5 years
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MP6 and MP24 Produce detailed designs for implementation 
(construction) of the Active Travel Plan – Cycling
Justification/Brief: In October 2016 Council adopted an Active Travel Plan for cycling. This 
plan identified the principal bike network (45 km) throughout the city and recommended suitable 
locations for end-of-trip facilities in the CBD. The network will be mostly off road (82%) and 
feature a high quality surface of concrete or hotmix (asphalt). The remainder on road component 
will be separated from travelling vehicles using traffic control barriers. Council has received State 
Government funding of $400,00 for project development and $11M for implementation subject to 
project assessment. 

Location: Active Travel Plan – Cycling principle corridors as adopted by Council.

Scope: The items in scope are:

•	 Produce detailed design for 45 km of high quality shared paths and 26 key road crossings
•	 Construct cycleway network
•	 Construct cycling/pedestrian bridge across the Murrumbidgee River.

Cost: MP6 cost (Design) $785,000 Funded  
Cost: MP24 cost (Construction) $10,458,000 Funded

Total cost: $11,243,000

Timeframe and Delivery: Short term 1 to 5 years

MP26 In partnership with Charles Sturt University, construct a 
district recreation facility at the Peter Hastie Oval precinct
Justification/Brief: The Northern Growth Area of Wagga Wagga is the fastest growing precinct 
within the LGA with a 5.2% growth rate. This project will provide the residents within the precinct 
and across the city recreational and sporting opportunities. All facilities when constructed will be 
managed by Council and accessible to the broader community.

Location: Master Plan concept for public comment. Peter Hastie Oval is located to the north of 
Estella on CSU land.

Scope: The items in scope are:

•	 Construct new netball court/s
•	 Re-aligned pathway
•	 Construct new sporting fields (rectangular) but can incorporate cricket in the future
•	 Build natural wetlands
•	 Possibly re-align existing stormwater flow
•	 Consider future small canteen/amenities
•	 Extend car park extension
•	 Construct recreation area including a suburban playground and skate park
•	 Construct multi-purpose clubhouse/community centre
•	 Install signage.

Cost: $5,079,000 Funded

Timeframe and Delivery: Short term 1 to 5 years
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MP27 Redevelop the Jubliee Park Athletics Complex inclusive 
of the installation of a synthetic track
Justification/Brief: In 2016 the Wagga Athletics Clubs approached Council to support the 
planning for an athletics park upgrade. The redevelopment of the complex would include a 
synthetic track that would allow year round use and the ability for Wagga Wagga to host regional 
and state based events. The redevelopment would also enable future proofing of the venue for 
a number of years with the installation of a synthetic athletics track also reducing the existing 
operational costs. The current running track requires a significant resources to maintain.

Location: Wagga Wagga Athletics track is at Jubilee Park, Bourke Street Bourkelands.

Scope: The items in scope are:

•	 Construct synthetic athletics track including infield’ sport facilities
•	 Install sand slit drainage
•	 Install sports field lighting
•	 Relocate long jump.

Cost: $5,483,000 Unfunded

Timeframe and Delivery: Short term 1 to 5 years

MP30 Construct a synthetic soccer facility at Rawlings Park 
North
Justification/Brief: The Soccer Development Strategy (May 2012) recommended that Rawlings 
Park be developed as the home of soccer in the Wagga Wagga LGA and the host for major 
regional events. The strategy suggests that Rawlings Park North could be the site to trial a 
synthetic surface. A synthetic surface could be used year round unlike turf sometimes needs to 
be closed during wet weather. Having a synthetic surface would mean that turf grounds can be 
rested when required and minimise maintenance.

Location: Rawlings Park North faces Brunskill Road, Lake Albert.

Scope: The items in scope are:

•	 Carry out business case comparing life cycle costs of synthetic surface versus natural turf
•	 Subject to business case findings, construct at Rawlings North:
•	 Synthetic soccer field
•	 Amenities block
•	 Irrigated spectator banks
•	 Field lighting and fencing.

Cost: $2,304,000 Unfunded

Timeframe and Delivery: Short term 1 to 5 years
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MP33, MP38 and MP47 Improve the urban canopy with open 
space and urban corridor tree establishment
Justification/Brief: Wagga Wagga’s climate is generally conducive to outdoor activities with 
relatively low rainfall and a high average level of days of sunshine. Activities such as riding, 
walking and open space play can, however, be impacted by the maximum temperatures 
experienced in summer. Therefore to encourage year round outside activity shade is critical. 
This can be achieved by planting trees in all public opens spaces including parks, playgrounds, 
sportsgrounds and shared path corridors.

Location: An example of canopy planning is at Lineal Park Boorooma.

Scope: The items in scope are:

•	 Plan a strategic prioritised program with tree planting to the value of $50,000 per year over 20 
years

•	 Use guards when planting advanced trees in vandalism areas
•	 Irrigate trees for at least the first three years if water supply available
•	 Arrange partnerships with Service clubs and other volunteer group to assist with tree planting 

and maintenance.

Cost: MP33 $250,000 Unfunded   
Cost: MP38 $250,000 Unfunded 
Cost: MP47 $500,000 Unfunded 

Total cost: $1,000,000 over 20 years

Timeframe and Delivery: Short term 1 to 5 years Medium term 5 to 10 years  
Long term 10 to 20 years

MP41 Renew horticultural assets in the main street of Wagga 
Wagga
Justification/Brief: This project addresses the needs of horticultural assets (trees and gardens) 
located in Baylis Street. The presentation of the main street is critical given it is one of the most 
visited areas in the city. The green assets were established with the main street upgrade in 
the late 1990s. The trees are now outgrowing their space and roots are lifting pavers, micro 
irrigation systems are being damaged and garden hedges are being crowded out by root ball 
masses. It is recommended that the horticultural assets be renewed over the next four years. It 
is recommended that tree work be undertaken using a checker board approach over a four year 
period to minimise the impact on horticultural amenity. 

Location: Central Wagga Wagga  – Baylis and Fitzmaurice Street.

Scope: The items in scope are:

•	 Consult public regarding plan
•	 Carry out tree works including removals
•	 Retrofit and repair underground concrete tree pits
•	 Remove and replace garden growing media
•	 Repair underground services and hard infrastructure that has root damage
•	 Replace hedges
•	 Replace micro irrigation systems 
•	 Remove/repair garden up-lighting systems and install power outlets where required for fairy 

lights.

Cost: $1,032,000 Unfunded

Timeframe and Delivery: Medium term 5 to 10 years
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AGS11 Construct 15.9 km of footpaths to create connections 
between community facilities and residents
Justification/Brief: The older part of Ashmont has footpaths in most streets on both sides. 
The remainder of Ashmont and Glenfield Park has many streets with no footpaths. This limits 
the ability of young children on bikes and parents with prams for example from safely riding or 
walking to facilities. This precinct has an above average number of people (8% up to 31% in 
parts of Ashmont) who do not have access to a car. It is recommended that new footpaths be 
constructed on one side of collector roads that connect residents to facilities. To construct paths 
on both sides of all streets (as has occurred in the past) is not recommended due to the whole of 
life cost impact.

Location: Ashmont Glenfield Park Precinct. 

Scope: The items in scope are:

•	 Consult with residents regarding proposed footpath to traverse the nature strip in front of their 
property

•	 Construct concrete footpath. Minimum width is 1.2 m while preferred width is 1.8 m given 
footpath is on one side of street only and will be used by children on bikes, walkers, prams 
and mobility scooters. Width will also be subject to available space taking into account nature 
strip, underground assets and trees.

Cost: $2,167,000 Unfunded

Timeframe and Delivery: Long term 10 to 20 years

AGS6 Construct 6.1km of shared paths to create connections 
between suburbs
Justification/Brief: Shared paths are generally wider than footpaths and are used by walkers 
and cyclists. This precinct already has shared paths along Glenfield Road, Red Hill Road, through 
Webb Park and numerous easement reserves. The proposed shared path links will connect 
Ashmont and Glenfield Park residents to the proposed Active Travel Plan’s Kapooka Link.

Location: Mount Austin Tolland Turvey Park Precinct.

Scope: The items in scope are:

•	 Consultation with stakeholders regarding proposed shared path 
•	 Construct shared path out of material that is in character with the location. Types of material 

are gravel, aggregate seal, hotmix and concrete. Concrete is preferred in flood zones. 
Minimum width is 2.5 m; greater widths are preferred in high traffic areas.

Cost: $390,000 Unfunded

Timeframe and Delivery: Medium term 5 to 10 years
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BEG2 Construct 9.2 km of shared paths to create connections 
between suburbs
Justification/Brief: Shared paths are generally wider than footpaths and are used by walkers 
and cyclists. This precinct already has shared paths along Boorooma Street, Harris Road reserve, 
Lineal Park, Explorer Park and Estella Road. The proposed shared path links will better connect 
the three suburbs to each other, CSU and the CBD via the proposed Active Travel Plan northern 
corridor.

Location: Boorooma Estella Gobbagombalin precinct. Yellow lines are existing shared paths. 
Orange dotted lines are proposed new shared paths.

Scope: The items in scope are:

•	 Consultation with stakeholders regarding proposed shared path 
•	 Construct shared path out of material that is in character with the location. Types of material 

are gravel, aggregate seal, hotmix and concrete. Concrete is preferred in flood zones. 
Minimum width is 2.5 m; greater widths are preferred in high traffic areas. 

Cost: $1,541,000 (assuming half is concrete/hotmix and aggregate seal) Unfunded

Timeframe and Delivery: Short term 1 to 5 years

BEG3 Construct 11.1 km of footpaths to create connections 
between community facilities and residents
Justification/Brief: The Boorooma Estella Gobbagombalin precinct has a reasonably good 
network of footpaths being constructed as housing is established. The Development Control 
Plan for this area requires paths to connect residents to facilities with future needed paths to be 
constructed by developers or funded from S94. To align with the principle of economic impact, it 
is recommended new footpaths be constructed on one side of the collector roads that connect 
residents to facilities. To construct paths on both sides of all streets is not considered prudent in 
regards to economic sustainability.

Location: Boorooma Estella Gobbagombalin precinct. Blue lines are existing footpaths. Red lines 
are proposed new footpaths.

Scope: The items in scope are:

•	 Consult with residents regarding proposed footpath to traverse the nature strip in front of their 
property

•	 Construct concrete footpath. Minimum width is 1.2 m; preferred width is 1.8 m given footpath 
is on one side of street only and will be used by children on bikes and people with walkers, 
prams and mobility scooters. Width will also be subject to available space, taking into account 
nature strip, underground assets and trees.

Cost: $1,513,000 Funded

Timeframe and Delivery: Short term 1 to 5 years
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BEG4 Develop the Harris Road open space corridor as a 
natural area in conjunction with the Active Travel Plan
Justification/Brief: The Harris Road corridor between Gunn Drive and Old Narrandera Road is 
recommended to be the main active travel corridor between Estella and Gobbagombalin. It is 
planned to have a 2.5 m wide sealed shared path suitable for walkers and riders. Tree planting of 
endemic natives will complement the existing gum trees. 

Location: This proposed passive open space is in Northern Estella Rise (Gobbagombalin). No 
streets have been established yet.

Scope: The items in scope are:

•	 Native tree planting and landscaping
•	 Construct a 2.5 m wide sealed shared path.

Cost: $100,000 for tree planting and landscaping. Shared path and Pine Gully Road crossing 
are costed separately in 1.2 km shared paths and MP6 and MP24 Active Travel Plan – Cycling. 
Funded

Timeframe and Delivery: Short term 1 to 5 years

BEG7 Establish a lineal park in South West Estella including 
land acquisition
Justification/Brief: This is a recommended park development based on the suburb Master 
Plan. The Playground Strategy recommended a suburban (district) park in this location. However 
with the CSU partnership proposal at Peter Hastie Oval it is recommended that the suburban 
park (and playground) be built on the CSU site. This open space in South Estella would then 
be developed as a local park (including local playground) and have would a smaller footprint. 
Residents in Comet Place would still have a park view with approximately 100 m of open space 
in front of them. It is recommended that the RE1 land to the west of the B2 land in Avocet Drive 
not be purchased by Council from the developer unless it can be used for a shared path corridor. 

Location: Currently this is undeveloped land in southern Estella sitting to the west of Rainbow 
Drive and Comet Place.

Scope: The items in scope are:

The exact layout of this park is also subject to the adoption of the subdivision Master Plan for this 
area. 

The items in scope are:

•	 Construct 2.5 m of shared path through the length of the park
•	 Allow for two pedestrian bridges
•	 Install Riverina Water meter
•	 Install local playground and barrier fence along Comet Drive and Rainbow Drive
•	 Install BBQ area (shelter, double BBQ and two table settings) near playground
•	 Landscape with irrigated kick about space on northern end
•	 Plant out batter created by development works
•	 Remove weed trees and weeds
•	 Install fitness equipment along path at various locations
•	 Install shelter and table adjacent to irrigated kick about space and seats along path at various 

locations.

Cost: $2,146,000 Unfunded

Timeframe and Delivery: Medium term 5 to 10 years
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BEG8 Establish a local minor park in North Gobbagombalin 
Justification/Brief: This is a mandatory park development based on the Estella Rise suburb 
Master Plan. The Playground Strategy recommended a playground in this location.

Location: This proposed park is in Northern Estella Rise (Gobbagombalin). No streets have been 
established yet.

Scope: The items in scope are:

•	 Construct local minor playground
•	 Install picnic setting
•	 Install seats x 2
•	 Construct concrete internal paths and pads for furniture
•	 Irrigate kick about space and around playground
•	 Install drinking fountain
•	 Landscape including guarded advanced trees.

Cost: $188,000 Funded

Timeframe and Delivery: Medium term 5 to 10 years

BLS2 Construct 0.6 km of shared paths to create connections 
between suburbs
Justification/Brief: Shared paths are generally wider than footpaths and are used by walkers 
and cyclists. This precinct already has shared paths along the top of Willans Hill (Wiradjuri Walk), 
along Holbrook Road, Bourke Street, Red Hill Road and through open space reserves like that 
behind Bourkelands Drive. The proposed shared path occur on Red Hill Road (missing link to 
between Hudson Drive and Holbrook Road), between Berembee Rd and Bourke Street and 
joining Bourkelands and Tatton via the Red Hill Road missing link.

Location: Bourkelands Lloyd Springvale Precinct path network.

Scope: The items in scope are:

•	 Consult with stakeholders regarding proposed shared path. The main stakeholder will be 
Crown Lands for the Willans Hill section

•	 Construct shared path out of material that is in character with the location. Types of material 
are gravel, aggregate seal, hotmix and concrete. Concrete is preferred in flood zones. 
Aggregate seal is recommended in these locations. Minimum width is 2.5 m; greater widths 
are preferred in high traffic areas. 

Cost: $67,000 Unfunded

Timeframe and Delivery: Short term 1 to 5 years
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BLS6 Establish three parks in Lloyd including land 
acquisitions
Justification/Brief: These are mandatory park developments based on the suburb Master Plan. 
This Master Plan is under review so the locations of the parks may change. The Playground 
Strategy has recommended local minor playgrounds in three of these locations. The budget 
includes land acquisitions. 

Location: Future park developments in Lloyd.

Scope: The exact layout of these parks is also subject to the adoption of a revised subdivision 
Master Plan for this area. 

The items in scope are:

•	 Purchase land from developer
•	 Complete earthworks to level sites
•	 Install local minor playgrounds (in three locations)
•	 Construct internal concrete paths averaging 150 m per park
•	 Install fencing and seats x 2 per park
•	 Install picnic table and shelter
•	 Irrigate around playground and kick about space
•	 Irrigate advanced trees
•	 Install drinking fountain
•	 Install bins x 2.

Cost: $2,555,000 Funded

Timeframe and Delivery: Medium term 5 to 10 years

BLS7 Develop further community meeting space at Jubilee 
Park as part of the hockey centre amenities upgrade
Justification/Brief: Council has a rolling program to refurbish amenity blocks around the city as per 
the Wagga Wagga City Council Asset Management Plan. Prioritisation of works is based on useful 
life asset data held in Council’s asset register. The Keven Geaghan Hockey Centre amenities (ID: 
94) were built in 1986. Past Council social planning has suggested a need for a community centre 
or meeting place for Bourkelands and Lloyd. The current Section 94 plan has $100,000 for this 
project. Given Jubilee Park is located between the two suburbs and the hockey centre amenities 
have meeting space, it is recommended that the meeting space be enhanced and promoted for 
broader community use. Consideration of how to physically and mentally connect residents to the 
centre would be required. This would also need to be done in consultation with the Wagga Wagga 
Hockey Association who are the licence holders of this space.

Location: Jubilee Park is accessed off Bourke Street. The Keven Geaghan Hockey Centre is the 
main building at the western end of the car park.

Scope: An amenities refurbishment utilising the existing building shell where it is gutted and 
refitted. 

The items in scope are:

•	 Consult with users groups on any design and expansion requirements based on changes in 
type of use and demand increases for amenities and meeting space

•	 Consider designs to minimise vandalism damage and enable efficiency gains for maintenance
•	 Consider storage space for multiple users
•	 Renew plastering or other appropriate lining
•	 Ensure all works comply with Disability Inclusion Act, Design for Access and Mobility Standard 

AS 1428.1-2009, and National Construction Code 2014
•	 Paint inside and out and reinstate landscaping.

Cost: $342,000 Funded

Timeframe and Delivery: Medium term 5 to 10 years
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BLS8 Construct 15 km of footpaths to create connections 
between community facilities and residents
Justification/Brief: Bourkelands and Lloyd, being newer suburbs, have very few footpaths. This 
limits the ability of young children on bikes and parents with prams for example from safely riding 
or walking to facilities. To align with the principle of economic impact, it is recommended that 
new footpaths be constructed on one side of collector roads that connect residents to facilities. 
To construct paths on both sides of all streets (as has occurred in the past) is not considered 
prudent in regards to economic sustainability. The areas not yet built out will have footpaths 
installed by the developers.

Location: Lloyd Bourkelands Springvale Precinct.

Scope: The items in scope are:

•	 Consultation with residents regarding proposed footpath to traverse the nature strip in front of 
their property

•	 Construct concrete footpath. Minimum width is 1.2 m; preferred width is 1.8 m given footpath 
is on one side of street only and will be used by children on bikes, walkers, prams and mobility 
scooters. Width will also be subject to available space taking into account nature strip, 
underground assets and trees.

Cost: $2,045,000 Funded

Timeframe and Delivery: Medium term 5 to 10 years

CNW4 Construct 2 km of shared paths to create connections 
between suburbs (12 km for Central Wagga Wagga is costed 
separately in major projects)
Justification/Brief: Shared paths are generally wider than footpaths and are used by walkers 
and cyclists. This precinct already has shared paths along the riverside walk (top of levee bank), 
Travers Street adjacent to the racecourse, Flowerdale Lagoon and Bolton Park. A total of 14 km 
of extra shared path is proposed for Central Wagga Wagga (9km of this is costed separately in 
the Active Travel Plan – Cycling project and Riverside Walking Track project) The 2 km costed 
here is a riverside walk in Wilks Park. It connects the CBD (via Wiradjuri Bridge) with the North 
Wagga Wagga footpath network.

Location: Wilks Park is between the river and North Wagga Wagga off Hampden Avenue 

Scope: The items in scope are:

•	 Consult with stakeholders regarding proposed shared path. 
•	 Construct shared path out of material that is in character with the location. Types of material 

are gravel, aggregate seal, hotmix and concrete. Concrete is preferred in flood zones. 
Minimum width is 2.5m; greater widths are preferred in high traffic areas. 

Cost: $454,000 Unfunded

Timeframe and Delivery: Short term 1 to 5 years
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CNW5 Construct 3.03 km of footpaths to create connections 
between community facilities and residents
Justification/Brief: As an older suburb, Central Wagga Wagga  has footpaths in most streets on 
both sides. North Wagga Wagga has a footpath on the collector streets – Wall Street and William 
Street and Hampden Avenue. The newer area of Wiradjuri and the industrial area of Dobney 
Avenue have no footpaths. This limits the ability of young children on bikes and parents with 
prams, for example, of safely riding or walking to facilities. To align with the principle of economic 
impact, it is recommended that new footpaths be constructed on one side of feeder roads to 
connect residents to facilities. To construct paths on both sides of all streets (as has occurred in 
the past) is not considered prudent in regards to economic sustainability.

Location: Red Lines - Wiradjuri housing estate and Dobney Avenue industrial area to have 
footpaths constructed.

Scope: The items in scope are:

•	 Consult with residents regarding proposed footpath to traverse the nature strip in front of their 
property

•	 Construct concrete footpath. Minimum width is 1.2 m; preferred width is 1.8 m given footpath 
is on one side of street only and will be used by children on bikes, walkers, prams and mobility 
scooters. Path width will also be subject to available space taking into account nature strip, 
underground assets and trees.

Cost: $413,000 Unfunded

Timeframe and Delivery: Short term 1 to 5 years

EWG7 Construct 6.1 km of shared paths to create connections 
between suburbs
Justification/Brief: Shared paths are generally wider than footpaths and are used by walkers 
and cyclists. This precinct already has shared paths on Kooringal Road down to the river walk. 
The proposed shared path is the main Active Travel Plan cycling corridor between Forest Hill and 
the CBD. The corridor uses the closed railway line.

Location: Shared path link between the CBD and Forest Hill as recommended by the Active 
Travel Plan – Cycling.

Scope: The items in scope are:

•	 Consultation with stakeholders regarding proposed shared path. The main stakeholder will be 
farmers 

•	 Construct 2.5 m wide shared path with gravel pavement and hotmix surface to cater for all 
cycle types.

Cost: $1,165,000 Unfunded

Timeframe and Delivery: Medium term 5 to 10 years
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EWG8 Construct 3 km of footpaths to create connections 
between community facilities and residents
Justification/Brief: The East Wagga Wagga Gumly Gumly precinct, being largely industrial and 
rural residential, has very few footpaths. There are some footpaths on the Sturt Highway between 
Nagle Street and Lake Albert Road. It is recommended that these be continued to the east along 
the highway to Stuart Road. This would allow workers from the industrial area to walk to the river 
precinct or town centre. It would also give ability for young children on bikes and parents with 
prams to ride or walk safely.

Location: East Wagga Wagga.

Scope: The items in scope are:

•	 Consult with residents regarding proposed footpath to traverse the nature strip in front of their 
property

•	 Construct concrete footpath. Minimum width is 1.2 m; preferred width is 1.8 m given the 
footpath is on one side of street only and will be used by children on bikes, walkers, parents 
with prams and mobility scooters. Width will also be subject to available space taking into 
account nature strip, underground assets and trees.

Cost: $409,000  Unfunded

Timeframe and Delivery: Long term 10 to 20 years

FH5 Construct 3.84 km of shared paths to create connections 
between suburbs
Justification/Brief: Shared paths are generally wider than footpaths and are used by walkers 
and cyclists. This precinct already has shared paths along the Sturt Highway adjacent to the 
RAAF Base. The proposed shared path links will connect Forest Hill with Wagga Wagga City via 
the proposed Active Transport Cycling Network. 

Location: Forest Hill precinct. Yellow lines are existing shared paths. Orange dotted lines are 
proposed new shared paths.

Scope: The items in scope are:

•	 Consultation with stakeholders regarding proposed shared path. The main stakeholder will be 
Crown Lands

•	 Construct shared path out of material that is in character with the location. Types of material 
are gravel, aggregate seal, hotmix and concrete. Concrete is preferred in flood zones. 
Minimum width is 2.5 m; greater widths are preferred in high traffic areas.

Cost: $856,000 Unfunded

Timeframe and Delivery: Short term 1 to 5 years
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FH6 Construct 8.22 km of footpaths to create connections 
between community facilities and residents
Justification/Brief: Forest Hill has very few footpaths. Current locations include a block around 
the shopping centre and a few minor segments in Brunslea Park. This limits the ability for 
young children on bikes and parents with prams to engage in safe riding or walking to facilities. 
The Forest Hill precinct is going to grow over the next 20 years, mainly through Brunslea Park 
which is attracting families. It would be prudent to provide safe walking and cycling connections 
to the school, oval and shopping centre. To align with the principle of economic impact, it is 
recommended that new footpaths be constructed on one side of collector roads that connect 
residents to facilities. To construct paths on both sides of all streets (as has occurred in the past) 
is not considered prudent in regards to economic sustainability.

Location: Forest Hill precinct. Blue lines are existing footpaths. Red lines are proposed new 
footpaths.

Scope: The items in scope are:

•	 Consultation with residents regarding proposed footpath to traverse the nature strip in front of 
their property

•	 Construct concrete footpath. Minimum width is 1.2 m; preferred width is 1.8 m given footpath 
is on one side of street only and will be used by children on bikes, walkers, prams and mobility 
scooters. Width will also be subject to available space taking into account nature strip, 
underground assets and trees.

Cost: $1,121,000 Unfunded

Timeframe and Delivery: Short term 1 to 5 years

FH13 Develop a new local park off Eldershaw Drive in 
southern Forest Hill
Justification/Brief: Forest Hill is currently low on the ratio of open space per 1000 people. The 
2016 figure is 1.91 ha compared to the current 4 ha benchmark. Council owns land on Elizabeth 
Avenue, adjacent to the Big River Ausply factory. Part of this land includes three house blocks 
on the south west end of Eldershaw Drive. These were going to be sold on the open market, 
however the NSW Environment Protection Authority recommended against this given the high 
number of environmental complaints they already receive regarding Ausply operations. It would 
therefore be prudent to investigate developing this land into a local park on the western side and 
potential housing on the north east side well away from the factory.

Location: Elizabeth Drive, Forest Hill.

Scope: The items in scope are:

•	 Construct 300 m of connecting footpath
•	 Install Riverina Water meter
•	 Install local minor playground
•	 Mass plant natives around Ausply boundary
•	 Install fencing
•	 Install picnic shelter and settings
•	 Irrigate around playground 
•	 Landscape 
•	 Irrigated kick about space 
•	 Install fitness equipment along path at various locations.

Cost: $281,000 Unfunded

Timeframe and Delivery: Long term 10 to 20 years
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K6 Construct 6.5 km of footpaths to create connections 
between community facilities and residents
Justification/Brief: The older parts of Kooringal around Lake Albert Road and Henwood 
Park have footpaths on both sides of the street. The newer parts such as Gracelands and 
the Henwood Street area have no footpaths. This limits the ability of young children on bikes 
and parents with prams from safely riding or walking to facilities. This precinct has a shopping 
centre, four schools and five childcare centres and footpath linkages are important. To ensure a 
sustainable network it is recommended that new footpaths should only be constructed on one 
side of collector roads that connect residents to facilities.

Location: Kooringal precinct

Scope: The items in scope are:

•	 Consult with residents regarding proposed footpath to traverse the nature strip in front of their 
property

•	 Construct concrete footpath. Minimum width is 1.2m; preferred width is 1.8 m given footpath 
is on one side of street only and will be used by children on bikes, and people with walkers, 
prams and mobility scooters. Width will also be subject to available space taking into account 
nature strip, underground assets and trees.

Cost: $886,000 Unfunded

Timeframe and Delivery: Medium term 5 to 10 years

LT13 Construct 11.2 km of footpaths to create connections 
between community facilities and residents
Justification/Brief: Lake Albert and Tatton have almost no footpaths except on Main Street, 
Vincent Road, Tamar Drive and Stirling Boulevard. This precinct has a high number of families. 
It would be prudent to provide safe walking and cycling connections between residents and 
schools, parks, Lake Albert, Rawlings Park and the shopping centre. To align with the principle 
of economic impact, it is recommended new footpaths be constructed on one side of collector 
roads that connect residents to facilities. To construct paths on both sides of all streets (as has 
occurred in the past) is not considered prudent in regards to economic sustainability.

Location: Lake Albert Tatton precinct. Blue lines are existing footpaths. Red lines are proposed 
new footpaths.

Scope: The items in scope are:

•	 Consultation with residents regarding proposed footpath to traverse the nature strip in front of 
their property

•	 Construct concrete footpath. Minimum width is 1.2m; preferred width is 1.8 m given footpath 
is on one side of street only and will be used by children on bikes and people with walkers, 
prams and mobility scooters. Width will also be subject to available space taking into account 
nature strip, underground assets and trees.

Cost: $1,527,000 Unfunded

Timeframe and Delivery: Long term 10 to 20 years
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LT5, LT10 and LT14 Playground replacements and 
refurbishments in order of priority as per Playground Strategy 
Justification/Brief: Council in 2016 adopted a Playground Strategy 2016-2040. Its aim over 
the next 20 years is to provide a balance between quality play spaces that provide adequate 
stimulation for children and services for carers, and the number of spaces that can be financially 
supported by Council. The playgrounds in this precinct that are scheduled to be refurbished or 
renewed in order of priority are: Croker, Lake Village, Kimberley Drive, Tamar Drive, Ray Beddoe, 
Bosley Memorial, Lake Albert fitness equipment, Apex, Tatton, O’Halloran and Jack Skeers.

Location: Lake Albert Tatton precinct playgrounds

Scope: The items in scope are:

•	 Consultation with residents regarding preferred design of new playground
•	 Refurbish local minor playground if appropriate
•	 Renew local major, suburban and regional playground. This includes play equipment, softfall 

and associated furniture as required.

Cost: LT5 cost $80,000 Funded LT10 cost $160,000 Funded  
LT14 cost $422,000 Funded 

Total cost: $662,000

Timeframe and Delivery: Medium term 5 to 10 years Long term 10 to 20 years

MTT6 Construct 4.5 kms of shared paths to create 
connections between suburbs
Justification/Brief: Shared paths are generally wider than footpaths and are used by walkers 
and cyclists. This precinct already has shared paths along the top of Willans Hill and through 
open space reserves such as in Maher Street. The proposed shared path links will connect 
Mount Austin to other suburbs via the Botanic Gardens and the Willans Hill ridgeline trail. The 
shared trail loop north of Lord Baden Powell Drive has been included in the Willans Hill upgrade 
project.

Location: Mount Austin Tolland Turvey Park precinct.

Scope: The items in scope are:

•	 Consult with stakeholders regarding proposed shared path. The main stakeholder will be 
Crown Lands

•	 Construct shared path out of material that is in character with the location. Types of material 
are gravel, aggregate seal, hotmix and concrete. Concrete is preferred in flood zones. 
Minimum width is 2.5 m; greater widths are preferred in high traffic areas. 

Cost: $288,000 Unfunded

Timeframe and Delivery: Short term 1 to 5 years
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MTT13 Construct 12 kms of footpaths to create connections 
between community facilities and residents
Justification/Brief: As an older suburb Turvey Park has footpaths in most streets on both sides. 
Mount Austin and Tolland on the other hand have many streets with no footpaths. This limits the 
ability of young children on bikes and parents with prams from safely riding or walking to facilities. 
This precinct has an above average number of people who do not have access to a car. To align 
with the principle of economic impact, it is recommended that new footpaths be constructed on 
one side of collector roads that connect residents to facilities. 

Location: Mount Austin Tolland Turvey Park precinct.

Scope: The items in scope are:

•	 Consultation with residents regarding proposed footpath to traverse the nature strip in front of 
their property

•	 Construct concrete footpath. Minimum width is 1.2 m; preferred width is 1.8 m given footpath 
is on one side of street only and will be used by children on bikes, walkers, prams and mobility 
scooters. Width will also be subject to available space taking into account nature strip, 
underground assets and trees.

Cost: $1,636,000 Unfunded

Timeframe and Delivery: Medium term 5 to 10 years
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Appendix E

Infrastructure cost apportionment details
Project 
Description

Estimated 
Total Cost 
($INF)

S94 funds 
held and to 
be applied 
to item

Section 7.11 
funding under 
this plan

Other funding Effective 
apportionment 
of cost to future 
development 
(EAR%)

Work partly or 
fully attributable 
to

Cost apportionment summary 
description

Transport and Traffic

TT1 Glenfield Rd 
Corridor

$17,491,587 $3,498,730 $13,992,858 $0 40% (Lloyd 
growth)

40% (Citywide 
growth 
excluding Lloyd)

Lloyd growth

Remainder of 
City growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost of 
$9,752,857 is to be met by those 
generating the demand for the 
infrastructure: i.e.

50% attributable to Lloyd growth

50% attributable to growth in the 
remainder of the City.

TT2 Pine Gully Rd 
Corridor

$6,872,503 $2,887,768 $3,984,736 $0 52% (Estella 
/ Boorooma / 
Gobbagombalin 
growth)

6% (remainder 
of the City 
growth)

Estella / 
Boorooma

/ 
Gobbagombalin 
growth

Remainder of 
City growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost of 
$3,984,735 is to be met by those 
generating the demand for the 
infrastructure: i.e.

90% attributable to Estella / 
Boorooma / Gobbagombalin growth

10% attributable to growth in the 
remainder of the City.

TT3 Red Hill Road $3,870,045 $2,138,520 $1,731,525 $0 45% Citywide growth After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $1,731,525 is to be met by 
those generating the demand for 
the infrastructure: i.e. the Citywide 
growth.

TT4 Farrer Rd $9,336,561 $658,675 $4,177,886 $4,917,789 40% (Estella 
/ Boorooma / 
Gobbagombalin 
growth)

4% (remainder 
of the City 
growth)

Estella / 
Boorooma / 
Gobbagombalin 
growth

Remainder of 
City growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost of 
$4,177,886 is to be met by those 
generating the demand for the 
infrastructure: i.e.

90% attributable to Estella / 
Boorooma / Gobbagombalin growth

10% attributable to growth in the 
remainder of the City.

TT5 Bakers Lane $425,000 $320,743 $104,257 $0 25% Forest Hill / East 
Wagga growth

There are no carry over 
contributions or anticipated grants 
for this item. 25% of the demand for 
this infrastructure is considered to 
be attributable to Forest Hill / East 
Wagga growth and so 25% of the 
cost will be met by contributions 
under this plan. The balance will be 
met from other funding sources.

TT6 Amundsen 
Bridge

$1,123,159 $87,630 $1,035,529 $0 92% Estella / 
Boorooma

/ 
Gobbagombalin 
growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $1,035,529 is to be met by 
those generating the demand for 
the infrastructure: i.e. the Estella 
/ Boorooma / Gobbagombalin 
growth.
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Project 
Description

Estimated 
Total Cost 
($INF)

S94 funds 
held and to 
be applied 
to item

Section 7.11 
funding under 
this plan

Other funding Effective 
apportionment 
of cost to future 
development 
(EAR%)

Work partly or 
fully attributable 
to

Cost apportionment summary 
description

TT7 Gregadoo Road 
Corridor

$4,468,000 $- $3,268,000 $1,200,000 73% Citywide growth After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $3,268,000 is to be met by 
those generating the demand for 
the infrastructure: i.e. the Citywide 
growth.

TT8 Shared path 
connecting 
Ashmont and 
Glenfield

$390,000 $- $58,500 $331,500 15% Citywide growth After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $58,500 is to be met by those 
generating the demand for the 
infrastructure: i.e.

•	15% attributable to the Wagga 
Wagga urban growth

•	The balance (or 85%) attributable 
to the existing population and met 
by other funding sources.

TT9 Shared path 
connecting 
Boorooma, 
Estella and 
Gobbombalin

$1,541,000 $115,840 $115,310 $1,309,850 7% Citywide growth After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $115,310 is to be met by those 
generating the demand for the 
infrastructure: i.e.

•	15% attributable to the Wagga 
Wagga urban growth

•	The balance (or 85%) attributable 
to the existing population and met 
by other funding sources.

TT10 Shared path 
connecting 
Bourkelands 
and Lloyd

$67,000 $7,881 $2,169 $56,950 3% Citywide growth After allowing for the carryover of 
contributions collected under pre-
existing plans and anticipated future 
grants, the remaining cost of $2,169 
is to be met by those generating the 
demand for the infrastructure: i.e.

15% attributable to the Wagga 
Wagga urban growth

The balance (or 85%) attributable to 
the existing population and met by 
other funding sources.

TT11 Shared path 
connecting 
Central and 
North Wagga

$454,000 $- $68,100 $385,900 15% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. 15% of the demand for 
this infrastructure is considered to 
be attributable to the Wagga Wagga 
urban growth and so 15% of the 
cost will be met by contributions 
under this plan. The balance of the 
demand, attributable to the existing 
population, will be met from other 
funding sources.

TT12 Shared path 
connecting the 
CBD and Forest 
Hill

$1,165,000 $- $174,750 $990,250 15% Citywide growth As for TT11 above

TT13 Shared path 
Forest Hill

$856,000 $- $128,400 $727,600 15% Citywide growth As for TT11 above
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Project 
Description

Estimated 
Total Cost 
($INF)

S94 funds 
held and to 
be applied 
to item

Section 7.11 
funding under 
this plan

Other funding Effective 
apportionment 
of cost to future 
development 
(EAR%)

Work partly or 
fully attributable 
to

Cost apportionment summary 
description

TT14 Shared path 
connecting 
Lake Albert and 
Tatton precinct

$414,000 $- $62,100 $351,900 15% Citywide growth As for TT11 above

TT15 Shared path 
connecting 
Mount Austin, 
Tolland and 
Turvey Park

$288,000 $- $43,200 $244,800 15% Citywide growth As for TT11 above

TT16 Footpaths 
Ashmont and 
Glenfield

$2,167,000 $- $325,050 $1,841,950 15% Citywide growth As for TT11 above

TT17 Footpaths 
Boorooma, 
Estella and 
Gobbagombalin

$1,513,000 $- $226,950 $1,286,050 15% Citywide growth As for TT11 above

TT18 Footpaths 
Bourkelands 
and Lloyd

$2,045,000 $- $306,750 $1,738,250 15% Citywide growth As for TT11 above

TT19 Footpaths 
Central and 
North Wagga

$413,000 $- $61,950 $351,050 15% Citywide growth As for TT11 above

TT20 Footpaths East 
Wagga Wagga

$409,000 $- $61,350 $347,650 15% Citywide growth As for TT11 above

TT21 Footpaths 
Forrest Hill

$1,210,000 $- $181,500 $1,028,500 15% Citywide growth As for TT11 above

TT22 Footpaths 
Kooringal

$886,000 $- $132,900 $753,100 15% Citywide growth As for TT11 above

TT23 Footpaths Lake 
Albert and 
Tatton

$1,527,000 $- $229,050 $1,297,950 15% Citywide growth As for TT11 above

TT24 Footpaths 
Mount Austin, 
Tolland and 
Turvey Park

$1,636,000 $- $245,400 $1,390,600 15% Citywide growth As for TT11 above

TT25 Upgrade the 
horticultural 
assets along 
Baylis Street

$1,032,000 $- $154,800 $877,200 15% Citywide growth As for TT11 above

TT26 Cycling - 
Implement the 
Active Travel 
Plan

$11,752,600 $- $1,454,391 $10,298,209 12% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. 12% of the demand for 
this infrastructure is attributable to 
the Citywide growth and so 12% of 
the cost will be met by contributions 
under this plan. The balance of the 
demand – attributable to the existing 
population - will be met from other 
funding sources.

TT27 Redhill Road / 
Dalman Parkway 
Intersection

$1,860,899 $- $1,860,899 $0 100% Lloyd growth There are no carry over 
contributions or anticipated grants 
for this item. The full cost is to 
be met by those generating the 
demand for the infrastructure: i.e. 
the growth in Lloyd.

Infrastructure cost apportionment details (cont)
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Project 
Description

Estimated 
Total Cost 
($INF)

S94 funds 
held and to 
be applied 
to item

Section 7.11 
funding under 
this plan

Other funding Effective 
apportionment 
of cost to future 
development 
(EAR%)

Work partly or 
fully attributable 
to

Cost apportionment summary 
description

TT28 Boorooma 
Street Upgrade

$2,616,000 $- $2,616,000 $0 100% Estella / 
Boorooma

/ 
Gobbagombalin 
growth

There are no carry over 
contributions or anticipated grants 
for this item. The full cost is to 
be met by those generating the 
demand for the infrastructure: i.e. 
the growth in Estella/Boorooma/
Gobbagombalin.

Plans & Studies

PS1 Strategic 
Planning Study 
- Smart Cities 
Strategy

$200,000 $- $100,000 $100,000 50% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. The study is required to 
understand both current and future 
needs, and so the cost is to be met 
50% by Citywide growth and 50% 
from other funding sources.

PS2 Strategic 
Planning Study 
- Transport 
Planning 
(Including car 
parking)

$200,000 $- $100,000 $100,000 50% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. The study is required to 
understand both current and future 
needs, and so the cost is to be met 
50% by Citywide growth and 50% 
from other funding sources.

PS3 Strategic 
Planning Study 
- Open Space, 
Recreation and 
Community 
(including 
cultural facilities)

$200,000 $- $100,000 $100,000 50% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. The study is required to 
understand both current and future 
needs, and so the cost is to be met 
50% by Citywide growth and 50% 
from other funding sources.

PS4 Strategic 
Planning Study 
- Residential 
Growth 
Opportunities

$130,000 $- $130,000 $0 100% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. The study is required to 
understand growth needs only, and 
so the cost is to be met by Citywide 
growth.

PS5 Social and 
Cultural Plan

$130,000 $- $100,000 $30,000 77% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. The study is required to 
understand both current and future 
needs, and so the cost is to be met 
77% by Citywide growth and 23% 
from other funding sources.

PS6 Wagga Wagga 
Integrated 
Transport 
Strategy 
Implementation 
Plan

$130,000 $- $70,000 $60,000 54% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. The study is required to 
understand both current and future 
needs, and so the cost is to be met 
54% by Citywide growth and 46% 
from other funding sources.

Recreation & Open Space - Future Works

ROS1 Estella - New 
Local Park west 
of Rainbow 
Drive and 
Coment Place

$1,146,000 $717,770 $428,230 $0 37% Estella / 
Boorooma / 
Gobbagombalin 
growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $428,230 is to be met by 
those generating the demand for 
the infrastructure: i.e. the Estella 
/ Boorooma / Gobbagombalin 
growth.
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Project 
Description

Estimated 
Total Cost 
($INF)

S94 funds 
held and to 
be applied 
to item

Section 7.11 
funding under 
this plan

Other funding Effective 
apportionment 
of cost to future 
development 
(EAR%)

Work partly or 
fully attributable 
to

Cost apportionment summary 
description

ROS2 North 
Gobbagombalin 
Park 
development at 
Harris Road

$188,000 $173,501 $14,499 $0 8% Estella / 
Boorooma

/ 
Gobbagombalin 
growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $14,499 is to be met by those 
generating the demand for the 
infrastructure: i.e. the Estella / 
Boorooma / Gobbagombalin 
growth.

ROS3 Gobbagombalin 
- establish 2 
local parks

$376,000 $260,251 $115,749 $0 31% Estella / 
Boorooma / 
Gobbagombalin 
growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $115,749 is to be met by 
those generating the demand for 
the infrastructure: i.e. the Estella 
/ Boorooma / Gobbagombalin 
growth.

ROS4 Estella Rise - 
embellishment

$500,000 $433,752 $66,248 $0 13% Estella / 
Boorooma / 
Gobbagombalin 
growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $66,248 is to be met by those 
generating the demand for the 
infrastructure: i.e. the Estella / 
Boorooma / Gobbagombalin 
growth.

ROS5 Lloyd - Establish 
3 Local Parks

$2,055,000 $438,422 $1,616,578 $0 79% Lloyd growth After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost of 
$1,616,578 is to be met by those 
generating the demand for the 
infrastructure: i.e. the Lloyd growth.

ROS6 Establish a 
second Rugby 
League field at 
McDonalds Park

$874,000 $- $874,000 $0 100% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. The full cost is to 
be met by those generating the 
demand for the infrastructure: i.e. 
the Citywide growth

ROS7 Street canopy 
plantings on 
footpaths and 
shared paths

$750,000 $- $750,000 $0 100% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. The full cost is to 
be met by those generating the 
demand for the infrastructure: i.e. 
the Citywide growth

ROS8 Construct a 
Multisport 
Cycling Complex 
at Pomigalarna 
Reserve

$9,229,795 $- $2,307,449 $6,922,346 25% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. 25% of the demand for 
this infrastructure is attributable to 
the Citywide growth and so 25% of 
the cost will be met by contributions 
under this plan. The balance of the 
demand – attributable to the existing 
population - will be met from other 
funding sources.

Infrastructure cost apportionment details (cont)
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Project 
Description

Estimated 
Total Cost 
($INF)

S94 funds 
held and to 
be applied 
to item

Section 7.11 
funding under 
this plan

Other funding Effective 
apportionment 
of cost to future 
development 
(EAR%)

Work partly or 
fully attributable 
to

Cost apportionment summary 
description

ROS9 Riverside Wagga 
- Wagga Beach 
Landscape 
Upgrade - Stage 
2

$6,746,530 $- $1,746,530 $5,000,000 25% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. 25% of the demand for 
this infrastructure is attributable to 
the Citywide growth and so 25% of 
the cost will be met by contributions 
under this plan. The balance of the 
demand – attributable to the existing 
population - will be met from other 
funding sources including potential 
grants.

ROS10 Upgrade 
Athletics Park at 
Jubilee Park

$5,482,513 $- $1,370,628 $4,111,885 25% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. 25% of the demand for 
this infrastructure is attributable to 
the Citywide growth and so 25% of 
the cost will be met by contributions 
under this plan. The balance of the 
demand – attributable to the existing 
population - will be met from other 
funding sources including potential 
grants.

ROS11 Peter Hastie 
Oval

$5,079,000 $2,630,549 $1,224,226 $0 24% (Estella 
/ Boorooma / 
Gobbagombalin 
growth)

24% (remainder 
of the City 
growth)

Estella / 
Boorooma / 
Gobbagombalin 
growth

Remainder of 
City growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost of 
$2,448,451 is to be met by those 
generating the demand for the 
infrastructure: i.e.

50% attributable to Estella / 
Boorooma / Gobbagombalin growth

50% attributable to growth in the 
remainder of the City.

ROS12 Rawlings 
Park North - 
Construct a 
synthetic soccer 
facility

$3,877,112 $- $700,000 $3,177,112 18% Citywide growth After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $700,000 is to be met by those 
generating the demand for the 
infrastructure: i.e. the Citywide 
growth.

ROS13 Conversion of 
Harris Road to 
open space

$350,000 $- $350,000 $0 100% Estella / 
Boorooma / 
Gobbagombalin 
growth

There are no carry over 
contributions or anticipated grants 
for this item. The full cost is to 
be met by those generating the 
demand for the infrastructure: 
i.e. the Estella / Boorooma / 
Gobbagombalin growth.

ROS14 Jubilee Oval - 
Develop further 
community 
meeting space

$342,000 $90,655 $251,345 $0 73% Citywide growth After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $251,345 is to be met by those 
generating the demand for the 
infrastructure: i.e. the Citywide 
growth.
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Project 
Description

Estimated 
Total Cost 
($INF)

S94 funds 
held and to 
be applied 
to item

Section 7.11 
funding under 
this plan

Other funding Effective 
apportionment 
of cost to future 
development 
(EAR%)

Work partly or 
fully attributable 
to

Cost apportionment summary 
description

ROS15 Bolton Park 
Upgrade

$40,000,000 $- $6,000,000 $34,000,000 15% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. 15% of the demand for 
this infrastructure is attributable to 
the Citywide growth and so 15% of 
the cost will be met by contributions 
under this plan. The balance of the 
demand – attributable to the existing 
population - will be met from other 
funding sources including potential 
grants.

ROS16 Forrest Hill - 
upgrade local 
park

$188,000 $- $188,000 $0 100% Forest Hill / East 
Wagga growth

There are no carry over 
contributions or anticipated grants 
for this item. The full cost is to 
be met by those generating the 
demand for the infrastructure: i.e. 
the Forest Hill / East Wagga growth.

Recreation & Open Space - Recoupment Items

ROSR1 Boorooma 
Lineal Park - 
Land Acquisition 
Component

$880,460 $778,461 $101,999 $0 12% Estella / 
Boorooma / 
Gobbagombalin 
growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $101,999 is to be met by 
those generating the demand for 
the infrastructure: i.e. the Estella 
/ Boorooma / Gobbagombalin 
growth.

ROSR2 Explorer Park - 
Borooma - Land 
acquisition 
component

$466,659 $265,716 $200,943 $0 43% Estella / 
Boorooma / 
Gobbagombalin 
growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $200,943 is to be met by 
those generating the demand for 
the infrastructure: i.e. the Estella 
/ Boorooma / Gobbagombalin 
growth.

ROSR3 Boorooma 
Lineal Park - 
Embellishment 
Component

$1,014,556 $525,675 $488,881 $0 48% Estella / 
Boorooma / 
Gobbagombalin 
growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $488,881 is to be met by 
those generating the demand for 
the infrastructure: i.e. the Estella 
/ Boorooma / Gobbagombalin 
growth.

ROSR4 Explorer Park 
- Borooma - 
embellishment 
component

$365,186 $189,215 $175,971 $0 48% Estella / 
Boorooma / 
Gobbagombalin 
growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $175,971 is to be met by 
those generating the demand for 
the infrastructure: i.e. the Estella 
/ Boorooma / Gobbagombalin 
growth.

Infrastructure cost apportionment details (cont)
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Project 
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Estimated 
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of cost to future 
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to

Cost apportionment summary 
description

Community Facilities - Recoupment Items

CCCR1 Major 
Community 
Facility MPS

$10,168,912 $997,654 $715,689 $8,455,569 7% Citywide growth The facility has already been 
provided in advance of 
development. After allowing for the 
carryover of contributions collected 
under pre-existing plans and

previous grants, the remaining 
cost of $4,771,258 is to be shared 
equally between the current and 
future Citywide population.

Administration of the Plan

AD1 Review and 
update of the 
Section 7.11 
Plan

$100,000 $- $100,000 $0 100% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. The review is required 
as a result of growth, and so the 
cost is to be met by Citywide 
growth.

AD2 Section 
7.11 Plan 
Coordination

$2,055,360 $- $2,055,360 $0 100% Citywide growth There are no carry over 
contributions or anticipated grants 
for this item. The plan coordination 
is required as a result of growth, and 
so the cost is to be met by Citywide 
growth.

Transport & Traffic - Recoupment Items

TTR1 Glenfield Road & 
Dalman Parkway 
- Roundabout

$1,029,108 $467,084 $562,024 $0 55% Lloyd growth The facility has already been 
provided in advance of 
development. After allowing for the 
carryover of contributions collected 
under pre-existing plans and 
previous grants, the remaining cost 
of $562,024 is to be met by Lloyd 
growth.

TTR2 Boorooma St & 
Avocet Drive

- Roundabout

$1,100,849 $638,118 $462,731 $0 42% Estella / 
Boorooma / 
Gobbagombalin 
growth

The facility has already been 
provided in advance of 
development. After allowing for the 
carryover of contributions collected 
under pre-existing plans and 
previous grants, the remaining cost 
of $462,731 is to be met by Estella 
/ Boorooma / Gobbagombalin 
growth.

TTR3 Boorooma St 
/ Farrer Rd 
roundabout

$642,267 $398,524 $243,743 $0 38% Estella / 
Boorooma / 
Gobbagombalin 
growth

The facility has already been 
provided in advance of 
development. After allowing for the 
carryover of contributions collected 
under pre-existing plans and 
previous grants, the remaining cost 
of $243,743 is to be met by Estella 
/ Boorooma / Gobbagombalin 
growth.
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Cost apportionment summary 
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Open Space Land

LA1 Estella - Land 
Acquisition 
- New Local 
Park West of 
Rainbow Drive 
and Coment 
Place - 7.7 
hectares

$1,424,500 $990,011 $434,490 $0 31% Estella / 
Boorooma / 
Gobbagombalin 
growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $434,490 is to be met by 
those generating the demand for 
the infrastructure: i.e. the Estella 
/ Boorooma / Gobbagombalin 
growth.

LA2 Gobbagombalin 
- Land 
Acquisition 2 
local parks

$456,950 $0 $456,950

$0 100%

Estella / 
Boorooma / 
Gobbagombalin 
growth

There are no carry over 
contributions or anticipated grants 
for this item. The full cost is to 
be met by those generating the 
demand for the infrastructure: 
i.e. the Estella / Boorooma / 
Gobbagombalin growth.

LA3 Peter Hastie 
Oval and 
associated 
recreation area - 
Land Acquisition 
- 18 hectares

$1,500,000 $990,011 $509,990 $0 17% (Estella 
/ Boorooma / 
Gobbagombalin 
growth)

17% (remainder 
of the City 
growth)

Estella / 
Boorooma / 
Gobbagombalin 
growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $509,990 is to be met by those 
generating the demand for the 
infrastructure: i.e.

•	50% attributable to Estella / 
Boorooma / Gobbagombalin 
growth

•	50% attributable to growth in the 
remainder of the City.

LA4 Lloyd - Land 
Acquisition - 
Local Park No. 3 
- 1.9 hectares

$351,500 $311,189 $254,995 $0 11% Lloyd growth After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $40,311 is to be met by those 
generating the demand for the 
infrastructure: i.e. the Lloyd growth.

LA5 Lloyd - Land 
Acquisition 
Local Park - 
Barton Avenue -

3.3 hectares

$610,500 $598,441 $40,311 $0 2% Lloyd growth After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $12,059 is to be met by those 
generating the demand for the 
infrastructure: i.e. the Lloyd growth.

LA6 Lloyd - Land 
Acquisition 
Local Park - 
Central Lloyd 
8.1 hectares

$ 1,498,500 $1,484,134 $12,059 $0 1% Lloyd growth

After allowing for the carryover 
of contributions collected under 
pre-existing plans and anticipated 
future grants, the remaining cost 
of $14,366 is to be met by those 
generating the demand for the 
infrastructure: i.e. the Lloyd growth.

Infrastructure cost apportionment details (cont)
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Borrowings

B1 Total Interest 
Low Cost Loans 
(Nett after 
subsidy)

$1,517,880 $0 $1,517,880 $0 100% Citywide growth The proposed borrowings will 
finance the early delivery of a 
number of projects across Wagga 
Wagga Wagga, that should in turn 
support an acceleration of the 
development anticipated across the 
City under this plan. These costs 
should be met by all the anticipated 
growth across the life of this plan.

B2 Total Interest 
Ordinary Loan 
(No subsidy)

$4,160,166 $0 $4,160,166 $0 100% Citywide growth The proposed borrowings will 
finance the early delivery of a 
number of projects across Wagga 
Wagga Wagga, that should in turn 
support an acceleration of the 
development anticipated across the 
City under this plan. These costs 
should be met by all the anticipated 
growth across the life of this plan.
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Appendix F

Environmental Planning and Assessment 
Regulation 2000
Current version for 6 July 2018 to date (accessed 31 August 2018 at 05:07)  
Part 4 T Division 1B T Clause 25J

25J Section 7.12 levy—determination of proposed 
cost of development
1.	 The proposed cost of carrying out development is to be determined by the consent authority, 

for the purpose of a section 7.12 levy, by adding up all the costs and expenses that have been 
or are to be incurred by the applicant in carrying out the development, including the following:

a)	 if the development involves the erection of a building, or the carrying out of engineering 
or construction work—the costs of or incidental to erecting the building, or carrying out 
the work, including the costs (if any) of and incidental to demolition, excavation and site 
preparation, decontamination or remediation,

b)	 if the development involves a change of use of land—the costs of or incidental to doing 
anything necessary to enable the use of the land to be changed,

c)	 if the development involves the subdivision of land—the costs of or incidental to preparing, 
executing and registering the plan of subdivision and any related covenants, easements or 
other rights.

2.	 For the purpose of determining the proposed cost of carrying out development, a consent 
authority may have regard to an estimate of the proposed cost of carrying out the 
development prepared by a person, or a person of a class, approved by the consent authority 
to provide such estimates.

3.	 The following costs and expenses are not to be included in any estimate or determination of 
the proposed cost of carrying out development:

a)	 the cost of the land on which the development is to be carried out,

b)	 the costs of any repairs to any building or works on the land that are to be retained in 
connection with the development,

c)	 the costs associated with marketing or financing the development (including interest on 
any loans),

d)	 the costs associated with legal work carried out or to be carried out in connection with the 
development,

e)	 project management costs associated with the development,

f)	 the cost of building insurance in respect of the development,

g)	 the costs of fittings and furnishings, including any refitting or refurbishing, associated with 
the development (except where the development involves an enlargement, expansion or 
intensification of a current use of land),

h)	 the costs of commercial stock inventory,

i)	 any taxes, levies or charges (other than GST) paid or payable in connection with the 
development by or under any law,

j)	 the costs of enabling access by disabled persons in respect of the development,

k)	 the costs of energy and water efficiency measures associated with the development,

l)	 the cost of any development that is provided as affordable housing,

m)	the costs of any development that is the adaptive reuse of a heritage item.
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4.	 The proposed cost of carrying out development may be adjusted before payment, in 
accordance with a contributions plan, to reflect quarterly or annual variations to readily 
accessible index figures adopted by the plan (such as a Consumer Price Index) between the 
date the proposed cost was determined by the consent authority and the date the levy is 
required to be paid.

5.	 To avoid doubt, nothing in this clause affects the determination of the fee payable for a 
development application.
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